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Tab Number    Agenda Item 
  
1. Meeting Initiation: 9:30 a.m. to 9:40 a.m.       
  a.  Introduction of Task Force members or alternates.    
  b.  Opening remarks of Task Force members. 
 
2.         Adoption of Minutes from August 18, 2004 Task Force Meeting: 9:40 a.m. to 9:45 a.m. 
 
3. Status of Breaux Act Program Funds and Projects (Browning): 9:45 a.m. to 9:55 a.m.
  Ms. Gay Browning will discuss the construction program and status of the  CWPPRA 
  accounts.   
 
4. Decision: FY05 Planning Budget and FY05 Public Outreach Committee Budget   
  Approval (Saia/Wilson) 9:55 to 10:10 a.m.  

    
     a) The Technical Committee recommends a FY05 Planning Budget for the upcoming 
 fiscal year in the amount of $4,738,129.  

 
     b)  The CWPPRA Public Outreach Committee will present the FY05 Public Outreach 
 Committee Budget to the Task Force and request approval of $437,900 for the 2005 
 Outreach Committee Budget.     

 
5.  Decision: Recommendation to Restrict Phase II Budget Requests for Projects Already 

 Approved for Phase II But Not Yet Under Construction to a Cap of 100%  
 (Including Contingency) (Saia) 10:10 a.m. to 10:20 a.m. Due to the limited 
 available CWPPRA funds for ongoing approved Phase I and II CWPPRA projects, 
 it is recommended that the 125% cap be lowered to 100% to avoid developing a 
 negative “un-programmed” balance in the CWPPRA program budget and to allow the 
 Corps of Engineers to better estimate available funds in the program. The Technical 
 Committee recommends the Task Force restrict Phase II budget requests for projects 
 already approved for Phase II but not yet under construction to a cap of 100%. 

 
6. Decision/Discussion:  

     a)  Discussion and Decision Regarding Future Operation and Maintenance  
 (O&M) Funding for Non-Cash Flow Projects that have Depleted Their 20-Year 
 O&M  Budget (Rowan) 10:20 a.m. to 10:30 a.m. 



Option 1: Consider requests of remaining 20-year O&M funding on a non-cash 
 flow basis for individual projects, as funds are needed   
   

Option 2: Consider requests of 3-year incremental funding of O&M funding 
 on a cash flow basis for individual projects, as funds are needed. 
 

   b)  Consider Requests for Operation and Maintenance (O&M) Funding Increases 
  on Priority Project Lists (PPL) 1-8 (Saia) 10:30 a.m. to 10:40 a.m. The Task Force 
  will consider the request for O&M cost increases for projects on  PPL’s 1-8, in the 
  amount of $935,000. The Technical Committee recommends to the Task Force an 
  increase of $935,000 in O&M funding.  
 
7. Decision: Request for Funding for Administrative Costs for those Projects Beyond  
  Increment 1 Funding (Saia) 10:4 0 a.m. to 10:45 a.m. (Saia) The U.S. Army Corps 
  of Engineers is requesting $21,915 funding approval for administrative costs for those 
  projects beyond Increment 1 funding. The Technical Committee recommends to the 
  Task Force approval of $21,915 for funding for administrative costs. 
 
8. Decision: Request for FY08 Coastwide Reference Monitoring System   

 (CRMS)-Wetlands Monitoring Funds and Project Specific Monitoring Funds for 
 Projects on PPLs 9-13 (Saia) 10:45 a.m. to 10:55 a.m. Following a presentation 
 on the status/progress of CRMS over the past year by Mr. Rick Raynie, the following 
 requests will be discussed by the Task Force: 

 
a) project specific monitoring funding beyond the first 3-years for projects on PPL’s 9-11 

(in order to maintain a 3-year rolling amount of funding) in the amount of $91,563. 
b) CRMS FY08 monitoring request in the amount of $532,000. 

 
The Technical Committee recommends to the Task Force approval of $91,563 for 

 project specific monitoring and $532,000 for FY08 CRMS. 
 
9. Decision: Request for Re-allocation of Funds for Construction Unit 4 for the Barataria 
  Basin  Landbridge Shoreline Protection, Phases 1 and 2 (BA-27) (Saia)  
  10:55 a.m. to 11:10 a.m. BA-27 is a non-cash flow project. The Natural Resources 
  Conservation Service and the LA Department of Natural Resources are seeking a re-
  allocation of $1,510,563 of the existing remaining BA-27 budget to the BA-27 portion 
  of Construction Unit 4. This amount is an increase above 125% of the approved  
  amount for the BA-27 portion of Construction Unit 4. The Technical Committee  
  recommends to the Task Force approval to re-allocate $1,510,563 for BA-27. 
 
10. Decision: Request for Construction Approval and Phase II Authorization for Projects 
  on all PPL’s (Saia) 11:10 a.m. to Noon and 1:3 0 p.m. to 4:10 p.m. The Task Force 
  will consider requests for construction approval and Phase II approval for projects on 
  all PPL’s. The Technical Committee reviewed and took public comment on September 
  9, 2004 on the twelve  projects shown in the table, and recommends approval of four 
  projects and one demonstration project to the Task Force within available FY05  
  funding (see table). With approval of these five projects, it is estimated that  
  approximately $24.6 million in Federal funding may still be available for additional 
  funding approvals for  FY05. The Task Force will consider the Technical Committee’s 
  recommendation and make a final decision on construction authorization or funding 
  approval for FY05. 



 
  The projects in the table below will be individually discussed by the sponsoring  
  agency, the Task Force and the general public as shown below: 

 
a) Agency presentation on individual projects 
b) Task Force questions and comments on individual projects 
c)  Public comments on individual projects (Comments are requested to be limited to 3 

minutes) 
 

 
 
11. Announcement: PPL 14 Public Meetings (LeBlanc) 4:10 p.m. to 4:15 p.m. Public  
  meetings will be held in November to present the results of the PPL14 candidate  
  project evaluations. The meetings are scheduled as follows:  

 
  November 17, 2004 7:00 p.m. Vermilion Parish Police Jury Courthouse Bldg,  
  Abbeville, LA 
 
  November 18, 2004 7:00 p.m. U.S. Army Corps of Engineers (DARM - A) New 

 Orleans, LA   
 
12.  Due to the length of the meeting the Task Force deferred Item 12 until next Task Force 

meeting. 
Report: Public Outreach Committee Annual Report (Bodin) 4:15 p.m. to 4:30  
 p.m. Ms. Bodin will present the Public Outreach Committee’s Annual Report. 

 
13. Due to the length of the meeting the Task Force deferred Item 13 until next Task Force 

meeting.  It was requested that relevant documents for this item be sent by email to the 
Task Force and Technical Committee as soon as possible. 

 

Recommended 
Approval by 
Technical 
Committee Agency Proj No. PPL Project

Constr 
Start

Phase II, Incr 1 
Funding Request 

Phase II Total 
Cost

Acres 
over 20 
years

Prioritization 
Scores

Priorization 
"Rank"

30% Design 
Review 

Meeting Date

95% Design 
Review Meeting 

Date

X NRCS BA-27 8 Barataria Basin Landbridge, Ph 1&2 - CU 5* Jun-05 $7,441,870 $7,441,870 721 77.25 1 20 Aug 03 (A) 2 Sept 04(A)

NRCS BA-27c 9 Barataria Basin Landbridge, Ph 3 - CU 5 Jun-05 $12,069,203 $14,074,159 180 45.55 8 20 Aug 03 (A) 2 Sep 04 (A)

COE TV-11b 9 Freshwater Bayou Bank Stabilization - Belle Isle 
Bayou to Lock    Jan-05 $13,827,382 $15,697,763 241 42.50 10 27 Jun 02 (A) 22 Jan 04 (A)

X FWS ME-16 9 Freshwater Introduction South of Hwy 82 Jun-05 $4,323,846 $5,444,187 296 57.35 6 14 May 03 (A) 11 Aug 04 (A)

NRCS TE-39 9 South Lake DeCade - CU 1 Jun-05 $2,511,857 $3,431,285 207 73.45 2 19 Jul 04 (A) 2 Sep 04 (A)

NRCS TE-43 10 GIWW Bank Rest of Critical Areas in Terre Jun-05 $20,434,224 $23,641,525 366 43.25 9 14 May 03 (A) 26 Aug 04 (A)

FWS TE-44(2) 10 North Lake Mechant - CU 2 Feb-05 $27,400,960 $29,344,846 553 53.10 7 7 May 03 (A) 12 Aug 04 (A)

FWS BA-36 11 Dedicated Dredging on Barataria Basin LB Jun-06 $33,730,712 $33,855,606 605 61.00 5 17 Dec 03 (A) 29 Jul 04 (A)

COE ME-21 11 Grand Lake Shoreline Protection Jan-05 $12,404,517 $14,155,779 540 66.25 4 14 May 04 (A) 16 Aug 04 (A)

X NRCS TE-48 11 Raccoon Island Shoreline Protection, Ph A 
(CU1) Jun-05 $6,451,765 $6,781,037 16 42.00 11 19 Jul 04 (A) 2 Sep 04 (A)

X COE ME-22 12 South White Lake Jan-05 $14,122,834 $18,085,844 844 66.40 3 30 Jun 04 (A) 3 Sep 04 (A)

X COE LA-06 13 Shoreline Protection Foundation Improvements 
Demo ** Jan-05 NA NA NA NA NA NA NA

TOTAL: $154,719,170 $171,953,901

* An increase of $7,441,870 is needed for this non-cash flow project.  Total Phase II cost is $10,035,500.
** The sponsors are seeking construction approval for this demo, which will be constructed in conjunction with South White Lake SP Project



Report: Preliminary Damage Assessment from Hurricane Ivan (Broussard/Burkholder) 
  4:30 p.m. to 4:40 p.m.  
 
14. Additional Agenda Items 4:40 p.m. to 4:45 p.m.      
 
15. Request for Public Comments 4:45 p.m. to 4:50 p.m. 
 
16. Announcement: Date and Location of the Next Task Force Meeting (LeBlanc) 4:45 p.m. 
  to 4:50 p.m. The next meeting of the Task Force is scheduled for 9:30 a.m., January 
  26, 2005 in New Orleans, Louisiana. 
 
17. Proposed Dates of Future Program Meetings (LeBlanc) 4:50 p.m. to 4:55 p.m. Several 
  schedules changes are proposed for the CWPPRA program in 2005 to better  
  accommodate the 2006 funding approval process. Changes are indicated below from 
  the previously announced schedule. 
 

  * Schedule or location changes  
 
    December 16, 2004      9:30 a.m. Technical Committee          New Orleans 
    January 26, 2005      9:30 a.m. Task Force             New Orleans 
    March 16, 2005  9:30 a.m.  Technical Committee   New Orleans 
    April 13, 2005    9:30 a.m. Task Force                Lafayette 
  *June 15, 2005     9:30 a.m. Technical Committee    Baton Rouge                             
  *July 13, 2005       9:30 a.m. Task Force               New Orleans 
    August 30, 2005   7:00 p.m. PPL 15 Public Meeting  Abbeville 
    August 31, 2005   7:00 p.m. PPL 15 Public Meeting  New Orleans 
  *September 14, 2005     9:30 a.m. Technical Committee    New Orleans 
  *October 19, 2005      9:30 a.m. Task Force              New Orleans 
   *December 7, 2005       9:30 a.m. Technical Committee          Baton Rouge  
   *January 25, 2006         9:30 a.m. Task Force             Baton Rouge 
 
       Proposed New Schedule 
    March 15, 2006  9:30 a.m.  Technical Committee   New Orleans 
    April 12, 2006    9:30 a.m. Task Force                Lafayette 
    June 14, 2006     9:30 a.m. Technical Committee    Baton Rouge                             
    July 12, 2006       9:30 a.m. Task Force               New Orleans 
    August 30, 2006   7:00 p.m. PPL 16 Public Meeting  Abbeville 
    August 31, 2006   7:00 p.m. PPL 16 Public Meeting  New Orleans 
    September 13, 2006     9:30 a.m. Technical Committee    New Orleans 
    October 18, 2006       9:30 a.m. Task Force              New Orleans 
    December 6, 2006       9:30 a.m. Technical Committee          Baton Rouge  
    January 31, 2007         9:30 a.m. Task Force             Baton Rouge 
 
Adjourn  
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 
 

TASK FORCE MEMBERS 
 
 

Task Force Member Member’s Representative 
 
 
Governor, State of Louisiana Ms. Sidney Coffee 

Executive Assistant for Coastal Activities 
Office of the Governor 
Governor’s Office of Coastal Activities 
Capitol Annex –Suite 138 
1051 North 3rd Street 
Baton Rouge, LA 70802  
(225) 342-3968 Fax: (504) 342-5214 

 
Administrator, EPA        Mr. Miguel Flores 
          Director, Water Quality Protection Division 

Region VI 
Environmental Protection Agency 
1445 Ross Ave. 
Dallas, Texas 75202 
(214) 665-7101; Fax: (214) 665-7373 

 
 
Secretary, Department of the Interior Mr. Sam Hamilton 
 Regional Director, Southeast Region 

   U. S. Fish and Wildlife Service 
   1875 Century Blvd. 
   Atlanta, Ga. 30345 
   (404) 679-4000; Fax (404) 679-4006 
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Secretary, Department of Agriculture Mr. Donald Gohmert 
State Conservationist 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana 71302 
(318) 473-7751; Fax: (318) 473-7682 
 
 

 
Secretary, Department of Commerce Mr. Rollie Schmitten 

National Oceanic and Atmospheric 
Administration 

Director, Office of Habitat Conservation, 
National Marine Fisheries Service 

 1315 East-West Highway, Rm 15253 
Silver Spring, Maryland  20910 
(301) 713-0174; Fax: (301) 713-0184 

 
 
 
Secretary of the Army (Chairman) Col. Peter J. Rowan 

District Engineer 
U.S. Army Engineer District, N.O. 
P.O. Box 60267 
New Orleans, LA  70160-0267 
(504) 862-2204; Fax: (504) 862-2492 

 



COASTAL WETLANDS PLANNING, PROTECTION AND  
RESTORATION ACT 

 
IMPLEMENTATION PLAN 

 
TASK  FORCE  PROCEDURES 

 
 

I.  Task Force Meetings and Attendance 
 
 A. Scheduling/Location 
 

The Task Force will hold regular meetings quarterly, or more often if necessary to 
carry out its responsibilities.  When possible, regular meetings will be scheduled as 
to time and location prior to the adjournment of any preceding regular meeting. 
 
Special meetings may be called upon request and with the concurrence of a majority 
of the Task Force members, in which case, the Chairperson will schedule a meeting 
as soon as possible.   
 
Emergency meetings may be called upon request and with the unanimous 
concurrence of all members of the Task Force at the call of the Chairperson.  When 
deemed necessary by the Chairperson, such meetings can be held via telephone 
conference call provided that a record of the meeting is made and that any actions 
taken are affirmed at the next regular or special meeting.   
 
B. Delegation of Attendance 
 
The appointed members of the Task Force may delegate authority to participate and 
actively vote on the Task Force to a substitute of their choice.  Notice of such 
delegation shall be provided in writing to the Task Force Chairperson prior to the 
opening of the meeting. 
 
C. Staff Participation 
 
Each member of the Task Force may bring colleagues, staff or other 
assistants/advisors to the meetings.  These individuals may participate fully in the 
meeting discussions but will not be allowed to vote.   
 
D. Public Participation  (see Public Involvement Program) 
 
All Task Force meetings will be open to the public.  Interested parties may submit 
written questions or comments that will be addressed at the next regular meeting. 
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II.  Administrative Procedures 
 

A. Quorum 
 
A quorum of the Task Force shall be a simple majority of the appointed members of 
the Task Force, or their designated representatives. 
 
B. Voting 
 
Whenever possible, the Task Force shall resolve issues by consensus.  Otherwise, 
issues will be decided by a simple majority vote, with each member of the Task 
Force having one vote.  The Task Force Chairperson may vote on any issue, but 
must vote to break a tie.  All votes shall be via voice and individual votes shall be 
recorded in the minutes, which shall be public documents. 
 
C. Agenda Development/Approval 
 
The agenda will be developed by the Chairperson's staff.  Task Force members or 
Technical Committee Chairpersons may submit agenda items to the Chairperson in 
advance.  The agenda will be distributed to each Task Force member (and others on 
an distribution list maintained by the Chairperson’s staff) within two weeks prior to 
the scheduled meeting date.  Additional agenda items may be added by any Task 
Force member at the beginning of a meeting. 
 
D. Minutes 
 
The Chairperson will arrange for minutes of all meetings to be taken and distributed 
within two weeks after a meeting is held to all Task Force members and others on 
the distribution list. 
 
E. Distribution of Information/Products 
 
All information and products developed by the Task Force members or their staffs 
will be distributed to all Task Force members normally within two weeks in advance 
of any proposed action in order to allow adequate time for review and comment, 
unless the information/product is developed at the meeting or an emergency 
situation occurs. 
 
 
 
 
 
 



 

3  

III.  Miscellaneous 
 
A. Liability Disclaimer 
 
To the extent permitted by the law of the State of Louisiana and Federal regulations, 
neither the Task Force nor any of its members individually shall be liable for the 
negligent acts or omissions of an employee, agent or representative selected with 
reasonable care, nor for anything the Task Force may do or refrain from doing in 
good faith, including the following:  errors in judgement, acts done or committed on 
advice of counsel, or mistakes of fact or law. 
 
B. Conflict of Interest 
 
No member of the Task Force (or designated representative) shall participate in any 
decision or vote which would constitute a conflict of interest under Federal or State 
law.  Any potential conflicts of interest must clearly be stated by the member prior to 
any discussion on the agenda item. 
 



 
 
 
 

 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

 
October 13, 2004 

 
 
 
 
 
 

ADOPTION OF MINUTES FROM THE AUGUST 18, 2004 TASK FORCE MEETING 
 
 
 
For Information and Discussion 
 
Mr. Saia will present the minutes from the last Task Force meeting.  Task Force members may 
provide suggestions for additional information to be included in the official meeting minutes.   
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BREAUX ACT 
Coastal Wetlands Planning, Protection and Restoration Act 

 
TASK FORCE MEETING 

August 18, 2004 
 

FINAL Minutes 
 

I. INTRODUCTION 
 

Colonel Peter J. Rowan convened the 55th meeting of the Louisiana Coastal Wetlands 
Conservation and Restoration Act Task Force.  The meeting began at 9:40 a.m. on August 18, 
2004 at the U.S. Army Corps of Engineers, New Orleans District, Division Assembly Room – A, 
7400 Leake Avenue, New Orleans, Louisiana.  The agenda is shown as enclosure 1.  The Task 
Force was created by the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA, 
commonly known as the Breaux Act), which was signed into law (PL 101-646, Title III) by 
President George Bush on November 29, 1990.   
 

Mr. Miguel Flores reported on a field trip he took August 17, 2004 to observe the 
Environmental Protection Agency (EPA)/Louisiana Department of Natural Resources (LDNR) 
project to restore Timbalier Island.  Since June 29, 2004, dredge material has been used to 
restore the area.  He was amazed to see the amount of island that has already been built in a short 
period of time.  The project will be completed in the next 40 days.  He recognized project team 
members Ms. Patty Taylor, Mr. Brad Crawford, Mr. Wes McQuiddy, Mr. John Ettinger, Ms. 
Pam Mintz, and Mr. Chris Knotts for the tremendous work they are doing.  The barrier islands 
are important for coastal restoration and for protection of life and the coast.  He recommended 
that all of the Task Force members visit Timbalier Island to see the restoration that is taking 
place.   
 
II. ATTENDEES 
 
 The attendance record for the Task Force meeting is presented as enclosure 2.  Listed 
below are the six Task Force members: 
 

Mr. Miguel Flores, Environmental Protection Agency  
Mr. Sam Hamilton, U.S. Department of the Interior 
Ms. Sidney Coffee, State of Louisiana  
Mr. Donald Gohmert, U.S. Department of Agriculture 
Dr. Erik Zobrist, U.S. Department of Commerce (substituting for Mr. Rollie Schmitten) 
Colonel Peter Rowan, U.S. Army Corps of Engineers 
 

III. ADOPTION OF MINUTES FROM APRIL 2004 TASK FORCE MEETING 
 

Colonel Rowan called for a motion to adopt the minutes from the 14 April 2004 Task 
Force meeting. 
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Mr. Miguel Flores moved to accept the minutes.  Mr. Donald Gohmert seconded, and the 
motion was passed by the Task Force.   
 
IV. TASK FORCE DECISIONS 
 
A. Request:  Recommendation to Restrict Ongoing Budget Requests Approval of Phases I 
and II Projects to a Cap of 100% (including contingency) 
 

Mr. John Saia presented the Technical Committee’s recommendation for lowering the 
funding limit for all new Phase I and II projects from 125 percent to 100 percent in an effort to 
make funding available in the program.  Many times these additional funds are not utilized and 
are tied up for a long period of time until the end of the project.  All project estimates already 
include an amount for contingencies.  These contingencies would not be affected by this action.   
 

The floor was opened to the Task Force for discussion: 
 
Mr. Miguel Flores asked if there was any discussion in terms of past projects not utilizing 

this 25 percent.  Mr. John Saia said that the extra 25 percent is used in some cases.  If a project 
requires more than 100 percent, the agencies would need to seek Task Force approval to exceed 
the 100%.  There are more projects that are not utilizing the 25 percent than are and many times 
projects come in below the 100 percent budget.  Mr. Flores asked if there was a dollar figure for 
the amount of funds that would be freed.  Ms. Gay Browning replied that it would be 25 percent 
of the estimate for remaining projects.  Mr. Saia that for a $10 million project, $2.5 million 
would be freed which could be fairly substantial for any new authorizations or approvals.  Mr. 
Flores said that approving the 100 percent cap would allow funding of additional projects as a 
result.   

 
Mr. Sam Hamilton asked that when project costs are estimated, aren’t contingencies 

typically built in to the project cost.  Mr. John Saia said that there are generally adequate 
contingencies (around 25 percent) already built into a project.   

 
Dr. Erik Zobrist said that reducing the cap is a good idea.  The program has matured to 

the point where all agencies involved have a good idea of what the cost estimates are these days.  
The contingencies and risk factors that were incorporated in the past are no longer needed.   
 

Colonel Peter Rowan asked if there was a trend towards improving cost estimates where 
earlier projects required the greater contingency whereas later Priority Project List (PPL) projects 
do not.  Mr. John Saia said that more projects are coming in under the 100 percent estimate.   
 

Mr. Donald Gohmert made a motion to accept the Technical Committee’s 
recommendation and reduce the cap to 100 percent for new Phases I and II approvals, and Dr. 
Erik Zobrist seconded.  All Task Force members voted in favor and the motion passed.   
 
B. Request:  Request for One Year Extension for Phase II Funding Status for Two Projects 
Not Yet Under Construction Within Two-Years of Phase II Approval 
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Mr. John Saia said that the CWPPRA Standard Operating Procedure (SOP) requires that 
if projects, approved by the Task Force for Phase II, are not under construction within two years 
of approval, that the project be considered for revocation or that the Task Force extend the time 
schedule.  The Technical Committee recommended that the Task Force approve a one-year 
extension for the following two projects: New Cut Dune/Marsh Creation and Delta Management 
at Fort St. Philip. 
 
1. New Cut Dune/Marsh Creation 

Mr. John Saia said that the EPA is the lead agency for this project.  Phase II construction 
was approved by the Task Force in January 2001.  Project cost is estimated at $10.3 million.  A 
construction contract was awarded but prior to notice to proceed, the contract was rescinded due 
to local concerns relative to the borrow area.  The concerns required further investigations of 
alternate borrow sites.  The current estimate for award is May 2005.   

 
The floor was opened to the Task Force for discussion: 

 
Mr. Gerry Duszynski said that after the contract was awarded, it was realized that the 

dredge source was a shoal area.  The locals and parish representatives raised concerns that tidal 
amplitudes could be influenced.  It took some time to step back and conduct another sand search.  
Some good sand was found in the area within budget, and the project is moving forward again.    

 
Mr. Miguel Flores added that these types of projects are extremely important for the work 

of the Task Force, and he recommended approval of the one-year extension.  
 

Mr. Donald Gohmert made a motion to approve the recommendation by the Technical 
Committee for a one-year extension for the New Cut Dune/Marsh Creation project.  Mr. Sam 
Hamilton seconded.  All members of the Task Force voted in favor and the motion passed.   
 
2. Delta Management at Fort St. Philip 

Mr. John Saia said that the U.S. Fish and Wildlife Service is the lead agency for this 
project, and the cost is $3.2 million.  The Task Force approved Phase II construction in August 
2002.  It appeared that all conditions to award a construction contract were met in April of 2003.  
Initially it was believed that no oyster leases would need to be acquired.  After further 
consideration, it was determined that certain leases would need to be acquired.  At this time, 
actions are being taken to acquire the oyster leases.  A construction contract could be awarded by 
April 2005.   

 
The floor was opened to the Task Force for discussion: 
 
Mr. Sam Hamilton said that the outcome of the acquisition of oyster leases is not yet 

known.  He is optimistic that the issues can be resolved in six to eight months.  If it cannot be 
resolved, then the project may have to be de-authorized.   
 

Mr. Miguel Flores made a motion to approve a one-year extension for the Delta 
Management at Fort St. Philip project.  Mr. Don Gohmert seconded the motion.  All members of 
the Task Force voted in favor and the motion passed. 
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V. INFORMATION 
 
A. Report:  Status of Breaux Act Program Funds and Projects 
 

Ms. Gay Browning discussed the construction program and status of the CWPPRA 
accounts.  In the Planning Program, there is $700,000 of carry over funds entering FY 05.  In the 
Construction Program, there are $404 million in obligations and $227 million in expenditures.  
Cumulative Federal funding into the program is $531 million.  Total funding, including local 
sponsor funding, is $633 million.  Currently, there is $3.9 million available for obligation.  In 
total, including project funds through FY09 and all projects that have been put on a priority list 
to-date, there is an estimated shortfall of more than $500 million.  There are 11 projects 
scheduled to request Phase II approval in October 2004 at an estimate of $165 million.  There 
will be a need for $82 million if everything were approved.  Four projects were completed in FY 
04, and there are two more projects scheduled to begin construction this FY. 
 

Colonel Peter Rowan noted that Ms. Gay Browning has provided invaluable assistance 
and expertise to the CWPPRA program.  She has taken a promotion but will continue to work on 
the CWPPRA program.   
 
B. Report:  Presentation and Announcement of the Revised Schedule for PPL 15 
 

Mr. John Saia said that the Task Force instructed the Technical Committee to modify the 
PPL 15 process to allow selection of projects in October 2005.  The PPL 15 process will be 
initiated in October 2004 with distribution of a public announcement for the upcoming Regional 
Planning Team meetings, which will continue to be held in February 2005.  The candidate 
project site visits will be held from April - May instead of during the May - June time frame.  
Candidate evaluations will take place May - August in lieu of June - September.  Public meetings 
have moved from November to August.  The already initiated PPL 14 process would not be 
impacted; project selection for PPL 14 remains scheduled for January 2005.   
 

The floor was opened to the Task Force for discussion: 
 
Ms. Sidney Coffee asked where the prioritization criteria of projects are factored in with 

the scarecity of funds.  The scarcer the funds, the more the priorities will weigh in on what the 
Task Force is doing.  When she goes to Washington, D.C., she is constantly asked if CWPPRA is 
meshing with LCA.  What is the Task Force’s process for prioritization and how does that fit 
with the bigger picture?  
 

Dr. Erik Zobrist said that at some point in time, the new projects under consideration for 
PPL 15 are eventually thrown in the hopper with all the other projects, and there is a reevaluation 
so that the best of the crop rise to the top.  
 

Mr. John Saia said that CWPPRA does go through a prioritization process and also 
currently looks at the Coast 2050 strategies.  Through the CWPPRA process, environmental, 
engineering, and economics are looked at and there is a prioritization list that is prepared based 
on those evaluations.   
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Ms. Sidney Coffee thinks that the Task Force will be called upon to make sure that the 
same priority is being used for all projects in the big picture.  She asked Colonel Rowan if a 
working group could be appointed to look at the prioritization process and how CWPPRA and 
LCA can mesh together.  It would be better to start working on this now rather than wait to see if 
there is a Water Resources Development Act. 
 

Mr. Donald Gohmert said that in addition to the priority criteria used while planning 
projects, there is a screening tool used when projects come to Phase II funding.  The screening 
tool is used to help decide which projects best fit the intent of the program. 
 

Ms. Sidney Coffee said that she was not questioning the intent of the program.  Sooner or 
later, the CWPPRA screening process will have to mesh with the bigger picture and the LCA.  
 

Mr. John Saia added that the prioritization criteria used by CWPPRA do include some 
criteria from LCA.  As the process has moved forward, LCA has been incorporated into the 
process of prioritization.    

 
Colonel Peter Rowan said that he is not prepared to launch a working group because the 

LCA report has not been finalized.  The LCA report did include critical needs criteria that, once 
finalized, can be synchronized with the prioritization system now used by the CWPPRA process.  
The only caveat is that while CWPPRA and LCA need to be complementary, they do not 
necessarily need to follow the same prioritization criteria.  There is a niche capability that the 
CWPPRA program has that the constraints of LCA cannot meet right now.  CWPPRA has 
answered some of the needs on the coast that were not addressed in the initial LCA near-term 
plan.  The public still sees CWPPRA as a vital program, particularly for areas of the coast that do 
not have a designated near-term project.   

 
Ms. Sidney Coffee said that she is not suggesting that there is not a need for CWPPRA.  

Even if LCA were fully authorized and funded, there will always be a need for CWPPRA.  She 
reminded the Task Force that even with the niche CWPPRA serves it has to fit in with the bigger 
picture.  The Task Force needs to make sure that funds are spent wisely and on the most critical 
needs especially with the scarcity of funds. 

 
Mr. Sam Hamilton said that the scarcity of resources is being felt all across the country.  

He understands the need to demonstrate that funds are being spent wisely to achieve the goals 
set.  There is a fair amount of confusion about LCA and CWPPRA and how the two will 
interface with each other.  The Task Force will have to demonstrate how one fills a void that the 
other cannot and put together material to show that these are complementary programs.   
 

Mr. Miguel Flores said that a large part of the decision to go forward with the 
prioritization process was the fact that it was linked to LCA and the larger picture.  He was 
concerned about projects being scattered all over the place without a common theme to hold 
them together.  Findings from the LCA study are showing that projects such as river 
reintroductions and barrier island creation are high on the list; these projects are high on 
CWPPRA’s list as well.  The two programs are meshed together, and the Task Force has to be 
mindful that they remain that way.  
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The floor was opened up to the public.  There were no public comments regarding the 

changing of the PPL 15 process.   
 
C. Report:  Fax Vote by the Task Force to Add Sabine Refuge Marsh Creation Cycles 2 
and 3 to the Priority List 
 

Mr. John Saia reported the results of the June 3, 2004 fax vote regarding Cycles 2 and 3 
of the Sabine Refuge Marsh Creation project.  In January 2001, the Task Force gave construction 
approval for Cycle 1.  At the same time, the Task Force also passed a motion to delete the 
remaining cycles from the project to avoid a Cost Sharing Agreement with multiple contracts 
that extended beyond five years.  In January 2004, the Task Force granted construction approval 
for Cycles 2 and 3.  The Corps requested clarification indicating that Cycles 2 and 3 were part of 
the PPL.  The fax vote was passed to clarify that Cycles 2 and 3 are included in the PPL.  The 
four Federal agencies, excluding the Corps, voted to approve the following motion.  The motion 
passed by a majority vote of the Task Force.  Results of the fax vote were distributed to the 
agencies on June 3, 2004.   

 
The CWPPRA Task Force adds the Sabine Refuge Marsh Creation Cycle 2 and Cycle 3 

projects to the Priority Project List.   
 
D. Report:  Public Outreach Committee Quarterly Report 
 

Ms. Gabrielle Bodin, CWPPRA Outreach Coordinator, presented the Public Outreach 
Committee Quarterly Report.  Discussion included: 

• A dedication ceremony was held at Fort Jackson on May 21st to dedicate six 
projects sponsored by National Marine Fisheries Service and the Corps of 
Engineers.  Over 150 people attended the event, and Senator John Breaux was the 
Master of Ceremonies.  The video news release of the dedication produced 
statewide media coverage.  There will be another dedication ceremony in late fall.   

• In September, CWPPRA will be exhibiting at the Restore America’s Estuaries 
Conference in Seattle, WA, for which CWPPRA has provided partial sponsorship.   

• The Protect the Purchase exhibit began display July 10th at Lake Claiborne State 
Park and will tour the Louisiana State Park system for one year.   

• The Outreach Program is working with Mr. C.C. Lockwood on his Marsh Mission 
project.  Mr. Lockwood spent a year documenting the beauty and loss of 
Louisiana’s coastal wetlands.  The Marsh Mission exhibit will start in October 
2005 in Baton Rouge and will travel to Washington, D.C. in January 2006.  The 
Outreach Program will provide maps and materials for the exhibit to help 
illustrate land loss and the importance of Louisiana’s coastal wetlands.   

• Ms. Bodin also announced that 20,000 copies of the Turning the Tide brochure 
have been printed with 5,000 of the copies going to Washington, D.C. for the 
America’s Wetland campaign.   

• Senator John Breaux and Congressman Chris John visited the National Wetlands 
Research Center on August 13, 2004.  Senator Breaux spoke about the history of 
the Breaux Act and his hopes for CWPPRA reauthorization through 2019.    
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Ms. Sidney Coffee congratulated the Outreach Committee for doing a wonderful job.   

 
Colonel Peter Rowan added that the Task Force has been spending a lot of time in 

Washington, D.C. informing Congress on what Louisiana is trying to do to fix the problem. 
 

Mr. Miguel Flores asked if WaterMarks was distributed to all the members of Congress.  
The Task Force may want to consider the possibility of distributing WaterMarks and the Turning 
the Tide brochure to members of Congress as a way to bring national attention and awareness to 
coastal Louisiana.  Ms. Gabrielle Bodin said that she would look into doing this. 
 
E. Report:  Presentation of the Coastwide Nutria Program 
 

Mr. Jeff Marx, biologist with Louisiana Department of Wildlife and Fisheries, presented 
results from the second year of the coastwide nutria control program.  The nutria control program 
is funded by CWPPRA through sponsorship by the Natural Resources Conservation Service and 
LDNR.  The goal of the program is to significantly reduce marsh damage from nutria herbivory 
by removing 400,000 nutria from coastal Louisiana per year.  Hunters and trappers must apply to 
the program and receive $4 per nutria tail delivered to collection stations.  The trapping season is 
from November 20 to March 31.  Field data collection starts one week into the trapping season.  
Nutria harvest was tracked using participant leases with actual harvest areas indicated by 
participants.  Results from the 2003-04 nutria harvest are as follows: 

• A total of 332,596 nutria tails, worth $1,330,384 in incentive payments, were collected 
from 346 participants this year.   

• Approximately 86 percent of the harvest came from the southeast portion of Louisiana.  
• Breakdown by participant: 114 participants turned in less than 200 tails, 68 participants 

turned in between 200 and 800 tails, and 121 participants turned in more than 800 tails.  
• Breakdown of method of harvest: 48 percent by trapping, 50 percent by shooting with 

rifle, and 2 percent taken with a shotgun.   
• Harvest by parish: Plaquemines (26.1%), Terrebonne (15.6%), Jefferson (7.5%), and St. 

Bernard (4.0%). 
Mr. Marx also presented results from the 2003 Vegetative Damage Survey.  In 2003, there were 
84 damage sites (21,888 acres) including three that had converted to open water.  Of the 81 
damage sites, 51 containing 17,409 acres received some level of trapping or hunting while the 
other 30 containing 4,406 acres did not.   
 

Mr. Edmond Mouton discussed results from the 2004 nutria Vegetative Damage Survey.  
There were 16,906 acres of damage done to 69 sites, which extrapolates to 63,397 acres of 
impacted marsh in the coastal area.  This is a 22.8 percent decrease in damaged acres coast-wide, 
when compared to 2003.  There were 24 recovered sites with a combined acreage of 6,049 acres.  
Only four sites (675 acres) had severe vegetative damage and one site (20 acres) converted to 
open water.  Severe damage acreage has been reduced 80.5 percent since 2002.  Over two years, 
the amount of conversion to open water has been reduced by 98 percent.  Mr. Mouton added that 
some of the adaptive management techniques include speaking with landowners with damaged 
sites and encouraging them to enroll in the program and directing harvest to locations where 
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damage is most prevalent.  More information about the nutria control program can be found on 
the Internet at nutria.com. 
 

The floor was opened to the Task Force to ask questions: 
 

Mr. Miguel Flores asked if the overall population of nutria is declining statewide or in the 
coastal area.  Mr. Edmond Mouton replied that based on ground observations and aerial surveys, 
there is some decline but will really be able to see it through time by looking at harvest numbers.  
About 50 percent of nutria damage occurs in the fresh marsh.  Mr. Flores asked Mr. Mouton’s 
opinion about the amount of money being provided per pelt as an incentive payment.  Would 
there be a dramatic movement in the amount of nutria harvested if the price were slightly 
increased?  Mr. Mouton said that before the program, an average trapper received $1.50 or less 
per nutria.  The current incentive of $4.00 per tail provides a good incentive for the trappers.  If 
the harvest does decline, there are funds available in the budget to increase the incentive 
payment.  
 

Dr. Erik Zobrist asked about the turnover rate of hunters in the program and if the shift in 
the numbers of nutria harvested per parish was from a shift in the nutria population or from a 
shift in trappers.  Mr. Edmond Mouton replied that it was from a shift in the nutria population.  
Mr. Jeff Marx added that there were 342 trappers last year and 346 this year.  The majority of the 
trappers are the same, so the turnover rate for trappers is probably low.  Mr. Zobrist asked if it 
would be helpful to extend the trapping season for nutria.  Mr. Marx replied that it would not 
help.  Trappers look for a trail set and put traps on the trail.  It is difficult to see the trail when the 
vegetation is growing.   
 

Mr. Gerry Duszynski said that the nutria control program was never envisioned as an 
eradication program.  It is more to stabilize nutria numbers and keep the population manageable 
to take some pressure off the marsh.   
 

Mr. Miguel Flores suggested showing the number of wetland acres that are preserved as 
result of these efforts.  How does killing 300,000 nutria translate with respect to the protection of 
coastal and freshwater marsh?  
 

Mr. Sam Hamilton said that it was a good presentation and seems to be a cost-effective 
program.  He asked if there was a minimum acreage size required to enroll in the program.  He is 
concerned about a significant nutria population on adjacent land not enrolled in the program.  
Mr. Jeff Marx said that there is no minimum acreage requirement.  There is a limited number of 
nutria that can be harvested from certain size acres.  There are damage sites that are five and 15 
acres.  Allowing smaller sites into the program enables effective management in at least that 
small area.  
 

Mr. Donald Gohmert appreciates the Department of Wildlife and Fisheries and LDNR for 
working so effectively in putting together this program that has taken over 600,000 nutria out of 
the marsh.  If the marsh is converted to open water and natural native vegetation is lost, it will be 
a long time, if ever, that the marsh can be restored.   
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F. Report:  Status of Louisiana Coastal Area (LCA) Public Meetings 
 

Mr. Kevin Wagner provided an update on the status of the LCA report.  Nine public 
meetings were held throughout the coastal area as well as locations outside the coastal area such 
as Alexandria, LA; Texas; Mississippi; and Tennessee.  Many comments were made regarding 
the Mississippi River – Gulf Outlet closure and the need to look at a more comprehensive plan.  
The public is recognizing that this is an initial step to addressing the ecosystem degradation.  
There was a lot of support for the Third Delta Conveyance Channel.  The LCA team expects to 
have the final report completed in October 2004, and a signed Chief of Engineer’s Report in 
December 2004.  There are seven components recommended in the plan, including five features 
that are seeking programmatic authorization.  There are ten additional features seeking standard 
authorization.  The plan also includes a science and technology program, a beneficial-use of 
dredged materials program, modifications to existing structures, and a demonstration program.  
The LCA plan also includes a component to look into large-scale, long-term restoration studies 
to develop a more comprehensive plan.  
 

Mr. Miguel Flores recognized the hard and collaborative efforts of the LCA team in 
putting together the report.  Colonel Peter Rowan added that the public comment period is open 
through August 23rd.   

 
VI. ADDITIONAL AGENDA ITEMS 
 
 Colonel Rowan presented certificates to former members and support elements of the 
Task Force: 

• Dr. Bill Good received a Certificate of Commendation for exemplary service from 1992 
to 2003 in the CWPPRA program as a member of the Technical Committee representing 
Coastal Restoration Division of the LDNR.   

• Mr. Gerry Bodin received a Certificate of Commendation for exemplary service from the 
Spring of 1995 to Spring of 2003 in the CWPPRA program as a member of the Technical 
Committee representing U.S. Fish and Wildlife Service.   

• Secretary Jack Caldwell received a Certificate of Commendation for exemplary service 
from February 1996 to December 2003 in the CWPPRA program as Secretary of the 
LDNR.  Dr. Caldwell’s counsel, leadership and involvement in the program contributed 
significantly to the noble endeavor of restoring Louisiana’s coastal wetlands. 

 
Ms. Virginia Tippie, Director of the Coastal America Partnership, announced that she 

would be presenting an award to the Task Force in a 2 p.m. ceremony.  Mr. James Connaughton, 
Chairman of the Council on Environmental Quality, was unable to attend.  President George W. 
Bush announced last Earth Day a new goal to “increase the wetlands” as opposed to a “no net 
loss” goal.  Louisiana has 40 percent of the nation’s coastal wetlands and 80 percent of the 
wetland loss nationwide.  The Breaux Act Task Force has made a significant contribution to 
restore, enhance, and increase America’s wetlands.  She acknowledged Mr. Bryon Griffith, 
Director of EPA Gulf of Mexico Program (GOMP) and Chair of GOMP Regional 
Implementation Team, and Mr. Bob Bosenberg, Corps of Engineers.  The Regional Team has 
undertaken the Corporate Wetland Restoration Partnership initiative to facilitate involvement of 
the private sector in efforts to restore and protect the coastal environment.  She hopes the Task 
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Force will support the Corporate Wetland Restoration Partnership in Louisiana.  On behalf of the 
Administration and Mr. Connaughton, she thanked the Task Force for the significant 
contribution they have made to save America’s wetlands. 
 
VII. REQUEST FOR PUBLIC COMMENTS 
 

There were no public comments made. 
 
VIII. CLOSING 
 
A. Date and Location of the Next Task Force Meeting 
 

Colonel Rowan announced that the next meeting of the Task Force is scheduled for 9:30 
a.m., October 13, 2004 in Baton Rouge, LA.  Mr. John Saia announced that the next Technical 
Committee meeting would be held at 9:30 a.m., September 9, 2004 in Baton Rouge, LA.  Ms. 
LeBlanc reminded the agencies that the annual funding meeting of the Technical Committee is 
rapidly approaching.  She reminded everyone that the deadline for submission of material for the 
binder is August 31st; but that the Corps would provide hardcopies of any material received 
through close of business September 7th.   
 
B. Adjournment 
 

Colonel Rowan adjourned the meeting at approximately 11:05 a.m.   













 

  TAB 3 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

October 13, 2004 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

For Information 
 

1.  Planning Program Budget. 
a. Planning Budget Summary by FY (pg 1-3).  Reflects yearly planning budgets for the last 

five years.   The FY04 Planning Program budget was approved by the Task Force on 
12 November 2003.   In addition to the $5,000,000 funding for FY05, there’s an available 
carryover of $687,978. 

 
   

2.  Construction Program. 
a. CWPPRA Project Summary Report by Priority List (pg 4-8).  A priority list summary of 

funding, baseline and current estimates, obligations and expenditures, for the construction 
program as furnished by the lead agencies for the CWPPRA database. 

 
b. Status of Construction Funds (pg 9-10).   Taking into consideration approved current 

estimates, project expenditures through present, Federal and non-Federal cost sharing 
responsibilities, we have $3,686,102 Federal funds available, based on Task Force 
approvals to date. 

 
c. Status of Construction Funds for Cash Flow Management (pg  11-12).  Status of funds 

reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through 
13 and estimates for two complex projects not yet approved. 

 
d. Cash Flow Funding Forecast (pg 13-14).  Phase II funding requirements by FY. 

  
e. Construction Program Potential Cost Changes (pg 15-16).  This table depicts potential 

future construction program cost increases and decreases affecting available Federal 
funds.  If these increases and decreases are taken into consideration, we have a Federal 
capability for an additional $562.5 million for projects. 

 
f. Projects on PPL 1-8 Without Construction Approval  (pg 17).   Potential return of 

$35,727,532 to program;  these projects are included in prioritization. 
 

g. Analysis of Construction Funds (pg 18). This table analyzes Federal and non-Federal cost 
sharing responsibilities as determined by the current approved project estimates. 

 
h. Construction Schedule (pg 19-26). Construction start/completion schedule with 

construction estimates, obligations and expenditures. 
 

i. CWPPRA Project Status Summary Report (pg 27-102).  This report is comprised of project 
information from the CWPPRA database as furnished by the lead agencies. 
 



04-Oct-04

Coastal Wetlands Planning, Protection and Restoration Act
                               Fiscal Year 2004 Budget Summary
                      P&E Recommendation,  2 September 2003
                      Tech Recommendation, 30 September 2003
                        Task Force Approval, 12 November 2003

FY2000 FY2001 FY2002 FY2003 FY2004
Amount ($) 19 Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 647,680 21 455,770 414,856              30,31 430,640 405,472
Gov's Ofc 88,236 107,500 83,225                73,500 81,000
LDWF 9,500 19,000 65,000                71,529 32 37,760

Total State 745,416 582,270 563,081 575,669 524,232

EPA 463,236 471,035 433,735              29 458,934 460,913

Dept of the Interior
USFWS 305,595 361,734 385,370              29 430,606 474,849
NWRC 116,460 174,153 188,242              31 26,905 47,995
USGS Reston 8,360
USGS Baton Rouge 0 17,999
USGS Woods Hole 24,989 25,000                5,000
Natl Park Service 3,325

Total Interior 433,740 578,875 598,612 462,511 522,844

Dept of Agriculture 480,675 488,843 392,395              29 452,564 498,624

Dept of Commerce 486,139 475,916 407,257              29 520,585 540,030

Dept of the Army 779,386 857,200 891,366              1,178,701 1,201,075

Agency Total 3,388,592 3,454,139 3,286,446 3,648,964 3,747,718

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies 0

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE) 123,050
Barataria Barrier Shoreline (NMFS) 301,800 29,946
Diversion into Maurepas Swamp (EPA/COE) 525,000 133,000 26

Holly Beach Segmented Breakwaters (DNR) 318,179
Central & Eastern Terrebonne Basin 244,000 230,000
    Freshwater Delivery (USFWS)
Delta Building Diversion Below Empire (COE) 345,050 20,000 46,700
Total Complex Studies 1,857,079 412,946 46,700 0 0

/Planning_2004/
FY04_Budget Pkg_ (11) Task Force Approves_12 Nov 03_unoblg balance updated 28 Jul 04.xls 
 FY_summary 
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10/4/2004
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Coastal Wetlands Planning, Protection and Restoration Act
                               Fiscal Year 2004 Budget Summary
                      P&E Recommendation,  2 September 2003
                      Tech Recommendation, 30 September 2003
                        Task Force Approval, 12 November 2003

FY2000 FY2001 FY2002 FY2003 FY2004
Amount ($) 19 Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 415,000 20 508,000 28 521,500 506,500 421,250

Supplemental Tasks
Academic Advisory Group 100,000 120,000 239,450 30 100,000 99,000
Database & Web Page Link Maintenance 112,092 111,416 109,043
Linkage of CWPPRA & LCA 351,200 400,000 200,000
Core GIS Support for Planning Activities 265,298 278,583
Oyster Lease GIS Database-Maint & Anal 33,726 79,783 57,680 64,479 88,411
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 103,678 97,988 50,000
Terrebonne Basin Recording Stations 100,256 92,000 18,000
Land Loss Maps (COE) 37,719 62,500                  
Storm Recovery Procedures (2 events) 76,360                  
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC) 39,009 18 45,000 50,047
GIS Satellite Imagery 42,223
Aerial Photography & CD Production 75,000
Adaptive Management 453,319 108,076
Development of Oyster Reloc Plan 32,465 47,758
Dist & Maintain Desktop GIS System 124,500
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs 40,580
Evaluate & Assess Veg Plntgs Coastwide 88,466
Monitoring - NOAA/CCAP 23 66,500 35,000
High Resolution Aerial Photography (NWRC) 220,000
Coast-Wide Aerial Vegetation Svy 86,250 27

Repro of Land Loss Causes Map
Model flows Atch River Modeling 92,301
MR-GO Evluation 25,000
Monitoring -

Academic Panel Evaluation 30,000 22

Brown Marsh SE Flight (NWRC) 29,500 24

Brown Marsh SW Flight (NWRC) 46,000 25

COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 462,036 623,752 1,870,956 1,329,515             1,044,988             

Total Allocated 6,122,707 4,998,837 5,637,715 5,403,602 5,213,956

Unallocated Balance (1,122,707) 1,163 (637,715) (403,602)               (213,956)               
Total Unallocated 1,942,088 1,943,251 1,305,536 901,935 687,978
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04-Oct-04

Coastal Wetlands Planning, Protection and Restoration Act
                               Fiscal Year 2004 Budget Summary
                      P&E Recommendation,  2 September 2003
                      Tech Recommendation, 30 September 2003
                        Task Force Approval, 12 November 2003

FY2000 FY2001 FY2002 FY2003 FY2004
Amount ($) 19 Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web-ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Sep-2004

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,438,942 $34,290,86414 14 0 14 $28,084,900 $9,380,095 $39,116,004

2 13,372 $40,644,134 $83,059,973 $49,846,56115 15 2 12 $28,173,110 $13,673,615 $75,830,710

3 12,514 $32,879,168 $43,871,864 $32,388,77211 11 1 9 $29,939,100 $7,257,125 $40,905,254

4 1,650 $10,468,030 $13,228,959 $11,912,1564 4 0 4 $29,957,533 $2,158,691 $13,106,359

5 3,225 $60,627,171 $25,140,544 $14,018,7799 9 0 6 $33,371,625 $2,514,054 $18,663,803

5.1 988 $9,700,000 $9,700,000 $811,7620 1 0 0 $0 $4,850,000 $4,973,561

6 10,481 $54,614,991 $55,352,747 $21,047,91411 11 1 7 $39,134,000 $5,542,307 $34,131,460

7 1,873 $21,090,046 $25,874,330 $6,670,0464 4 1 3 $42,540,715 $3,881,149 $21,258,963

8 1,198 $33,340,587 $20,908,345 $5,923,2996 4 1 3 $41,864,079 $3,176,544 $8,733,681

9 4,619 $68,136,639 $69,789,216 $15,851,31219 15 2 4 $47,907,300 $10,468,382 $58,999,155

10 18,969 $35,833,045 $30,657,746 $9,617,76512 9 2 0 $47,659,220 $4,598,662 $24,848,725

11 23,993 $207,998,256 $152,540,785 $10,642,48112 11 1 0 $57,332,369 $22,881,118 $125,709,416

11.1 330 $19,252,492 $14,155,234 $12,869,4241 1 0 1 $0 $7,077,617 $15,013,016

12 2,843 $10,320,308 $10,859,052 $1,939,2836 2 1 0 $51,938,097 $1,628,858 $4,361,222

13 1,470 $8,616,745 $8,929,346 $111,4915 1 0 0 $54,023,130 $1,339,402 $4,226,973

116,457129 112 63
Active 
Projects $653,454,929 $617,507,082 $227,941,910$531,925,178 $101,963,35312 $489,878,300

116,457151 126 66
Total 
Construction 
Program

$755,296,774 $630,248,315 $230,584,676$499,947,113$531,925,178 $102,009,23912

$633,934,417

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $8,738,226 $01 1 0 $0 $1,310,734 $7,423,4920CRMS - Wetlands

$1,500,000 $1,500,000 $78,3041 0 0 $0 $225,000 $79,3870MCF

$33,212,674 $2,311,200 $2,372,65519 12 2 $2,374,126
Deauthorized    
Projects 0

116,457148 124 65Total Projects $686,667,603 $619,818,282 $230,314,564$492,252,427$102,009,239$531,925,17812



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 149 projects includes 127 active construction projects, 19 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $633,934,417

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Sep-2004

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY04 is estimated to be $54,000,000. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



CWPPRA - Details for Project Status Summary Report 11-Aug-04

Orig No. Active CSA's Const Under
PPL of Projs Deauth Projects Executed Complete Const Project Agency Sched Ph II Apprv Sched Const Start Date

PPL 1 17 3 14 14 14 0 0

PPL 2 15 0 15 15 12 2 1
Jonathan Davis (NRCS) Brown Lake NRCS n/a Mar-06
West Belle Pass (COE)

PPL 3 17 6 11 11 9 1 1
Cameron Creole Maint West Pt-a-la-Hache NRCS Not Scheduled

PPL 4 10 6 4 4 4 0

PPL 5 & 5.1 9 0 9 10 6 3
Bayou Lafourche (rev) EPA n/a Not Scheduled

Grand Bayou FWS n/a Jan-07
Myrtle Grove  NMFS n/a Not Scheduled

PPL 6 13 2 11 11 7 1 3
Delta Wide Crev (NMFS) N. Lake Boudreaux FWS n/a Sep-05

Penchant Basin NRCS n/a Mar-06
Sed Trap @ Jaws NMFS n/a Jul 2004  (overdue)

PPL 7 4 0 4 4 3 1 0
Bara LB-Ph 1 & 2  (NRCS)

PPL 8 8 2 6 4 3 1 2
Hopedale  (NMFS) Sabine Rfg-Cycle 2 COE n/a Jun-05

Sabine Rfg-Cycle 3 COE n/a Aug-06

Not Started Construction

drills \ Rowan_PSS Report Detail Backup_13 Oct 2004.xls 1 of 3



CWPPRA - Details for Project Status Summary Report 11-Aug-04

Orig No. Active CSA's Const Under
PPL of Projs Deauth Projects Executed Complete Const Project Agency Sched Ph II Apprv Sched Const Start Date

Not Started Construction

PPL 9 19 0 19 15 4 2 13

Ph 2 Approved 9 9 8 4 2 3
Barataria LB, Ph 3 (NRCS) Black Bayou Culverts NRCS Oct-04

Timbalier Island Dune (EPA) New Cut EPA May-05
Periodic Intro Demo COE Sep 05     [No CSA]

Ph 2 Not Approved 10 10 7 0 0 10
Freshwater Bayou Bank Stab COE Oct-04 Jan 2005

F/W Intro South of Hwy 82 FWS Oct-04 Jun-05
South Lake DeCade NRCS Oct-04 Jun-05

Castille Pass NMFS Oct-04 Apr-05
Opportunistic Use of B.C. COE Oct-05 Dec-05
East/West Grand Terre NMFS Oct-05 Apr-06

Little Pecan NRCS Oct-06 Mar-07
Weeks Bay COE Not Scheduled Not Sheduled

LA Hwy 1 Marsh Creation EPA Not Scheduled Not Sheduled
LaBranche Wetlands NMFS Not Scheduled On Hold - Funds removed

PPL 10 12 0 12 9 0 2 10

Ph 2 Approved 5 5 5 0 2 3
Grand-White Lake (FWS) Delta Mgmt @ Ft. St. Philip FWS Apr-05

North Lake Mechant (FWS) Terrebonne Bay SP Demo FWS Mar-05
East Sabine Lake FWS Oct-04

Ph 2 Not Approved 7 7 4 0 0 7
GIWW Rest of Crit Areas Terre NRCS Oct-04 Jun-05

Benneys Bay Divr COE Oct-05 Jan-06
Lake Borgne Shoreline Prot EPA Oct-05 Jun-06

Delt Bldg Divr N. Ft. St. Philip COE Oct-05 Nov-05
Rockefeller Refuge NMFS Oct-05 Apr-06

Small F/W Divr to NW Bara EPA Oct-06 Feb-07
Delta Blg Divr @ Myrlte Grove COE Not Scheduled LCA

PPL 11 & 11.1 13 13 12 1 1 11

Ph 2 Approved 5 5 5 1 1 3
Coastwide Nutria (NRCS) Barataria Barrier Island NMFS Oct-04

Barataria LB, Ph 4 NRCS Nov-04
Little Lake NMFS Sep-04

Ph 2 Not Approved 8 8 7 0 0 8
Grand Lake COE Oct-04 Jan-05

Raccoon Island, Ph 2 NRCS Oct-04 Jun-05
Ded Dredg on Bara Basin LB FWS Oct-04 Jan-06

Ship Shoal EPA Oct-05 Mar-06
South Grand Chenier FWS Oct-05 Not Sheduled
West Lake Boudreaux FWS Oct-05 Mar-06

Pass Chaland to Grand Bayou NMFS Oct-05 Apr-06
Maurepas Swamp EPA Oct-06 Nov-06

drills \ Rowan_PSS Report Detail Backup_13 Oct 2004.xls 2 of 3



CWPPRA - Details for Project Status Summary Report 11-Aug-04

Orig No. Active CSA's Const Under
PPL of Projs Deauth Projects Executed Complete Const Project Agency Sched Ph II Apprv Sched Const Start Date

Not Started Construction

PPL12 6 0 6 2 0 1 5

Ph 2 Approved 1 1 1 1 0
Floating Marsh Demo (NRCS)

Ph 2 Not Approved 5 5 1 0 0 5
South WhIte Lake COE Oct-04 Mar-05
Avoca Island Divr COE Oct-05 Jan-06

Lake Borgne & MRGO COE Oct-05 Jan-06
Miss River Sed Divr COE Oct-05 Jan-06

Bayou Dupont EPA Oct-05 Nov-05

PPL 13 5 0 5 1 0 0 5

Ph 2 Approved 1 1 0 0 0 1
Shoreline Prot Foun Imprvts COE Mar-05

Ph 2 Not Approved 4 4 1 0 0 4
Whiskey Isl Back Barrier EPA Oct-05 Apr-06

Spanish Pass COE Oct-06 Dec-06
Goose Point FWS Oct-06 Mar-07
Bayou Sale NRCS Oct-06 Mar-07

PPL's 1 - 8 93 19 74 73 58 6 10

PPl's 9-13 55 0 55 39 5 6 44
Ph 2 Approved 21 0 21 19 5 6 10

Ph 2 Not Approved 34 0 34 20 0 0 34

Total 148 19 129 112 63 12 54

drills \ Rowan_PSS Report Detail Backup_13 Oct 2004.xls 3 of 3







29-Sep-04
(Updated 29 September 2004)

Task Force, 13 October 2004
     Federal Cost Share    Non-Federal Cost Share

     75% x Expd (P/L 0-4)+      25% x Expd (P/L 0-4)+
     85% x Unexp (P/L 0-4), +      15% x Unexp (P/L 0-4), +

Total Federal Matching          Total Ph 1 Ph 2        Current      90% Cur Est (PL 5 & 6) +      10% Cur Est (PL 5 & 6) +
P/L No. of Funds Non-Fed          Funds Current Current        Estimate      85% x Cur Est (P/L 7 - 13)      15% x Cur Est (P/L 7 - 13)

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

0 1 45,886                   191,807 145,921 45,886

0.1 1 10,033,545            10,033,545            66,890,300 56,856,755 10,033,545

0.2 1 225,000                 225,000                 1,500,000 1,275,000 225,000

1 17 28,084,900            9,380,095              37,464,995            53,638,282 44,258,187 9,380,095

2 15 28,173,110            13,673,615            41,846,725            83,059,973 69,386,358 13,673,615

3 17 29,939,100            7,257,125              37,196,225            44,748,120 37,490,995 7,257,125

4 10 29,957,533            2,158,691              32,116,224            14,125,624 11,966,934 2,158,691

5 9 33,371,625            2,514,054              35,885,679            25,140,544 22,626,490 2,514,054

5.1 -                        4,850,000              4,850,000              9,700,000 4,850,000 4,850,000

6 13 39,134,000            5,542,307              44,676,307            55,423,067 49,880,761 5,542,307

7 4 42,540,715            3,881,149              46,421,864            25,874,330 21,993,180 3,881,149

8 6 41,864,079            3,176,544              45,040,623            21,176,963 18,000,418 3,176,544

9 19 47,907,300            32,502,977            80,410,277            17,837,717            198,848,796           216,686,512 184,183,535 32,502,977

10 12 47,659,220            33,393,864            81,053,084            17,634,868            204,990,894           222,625,762 189,231,898 33,393,864

11 12 57,332,369            60,940,598            118,272,967           28,103,522            378,167,128           406,270,650 345,330,053 60,940,598

11.1 1 8,861,660              8,861,660              14,155,234            14,155,234 5,293,574 8,861,660

12 6 51,938,097            21,249,652            73,187,749            10,116,224            131,548,124           141,664,348 120,414,696 21,249,652

13 5 54,023,130            13,631,581            67,654,711            8,214,183              82,663,025            90,877,208 77,245,627 13,631,581

Total 149 531,925,178 233,318,344 765,243,522 81,906,514 1,010,373,201 1,493,748,725 1,260,430,381 233,318,344

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 151 531,925,178 253,516,939 785,442,117 91,154,019            1,135,782,996        1,628,406,025 1,374,889,086 253,516,939

Funding vs Current Estimate (842,963,908)

PPL 1 thru 13 
w/Future Funding 151 839,152,178           1 253,516,939 1,092,669,117 91,154,019            1,135,782,996        1,628,406,025 1,374,889,086 253,516,939

Funding vs Current Estimate (535,736,908)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ Status of Funds_2004 Oct 13_futuristic.xls
9/29/2004, 9:53 AM 1 of 2



29-Sep-04
(Updated 29 September 2004)

Task Force, 13 October 2004
     Federal Cost Share    Non-Federal Cost Share

     75% x Expd (P/L 0-4)+      25% x Expd (P/L 0-4)+
     85% x Unexp (P/L 0-4), +      15% x Unexp (P/L 0-4), +

Total Federal Matching          Total Ph 1 Ph 2        Current      90% Cur Est (PL 5 & 6) +      10% Cur Est (PL 5 & 6) +
P/L No. of Funds Non-Fed          Funds Current Current        Estimate      85% x Cur Est (P/L 7 - 13)      15% x Cur Est (P/L 7 - 13)

Projects Available Cost Share         Available Estimate Estimate       (a)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

1 Future Federal Funding (estimated)
28 Sep 2004 Forecast

14 FY05 57,421,000            
15 FY06 59,633,000            
16 FY07 61,568,000            
17 FY08 63,605,000            
18 FY09 65,000,000            

Total 307,227,000           

status of funds\const\ Status of Funds_2004 Oct 13_futuristic.xls
9/29/2004, 9:53 AM 2 of 2







Cumulative
Non-Federal Federal Federal Funding

Total Costs Costs Costs Status
Program Database Starting Point (as of 2 Aug 2004)  [see page 6] $3,686,102

1.  Potential Project Cost Increases 1

      a.    Anticipated Oyster Lease Impacts $0 $0 UNKNOWN
      b.    Anticipated Bayou Lafourche Project Increases 3 UNKNOWN

3.  Project Requesting Cost Increase
      a.    Barataria Landbridge, Ph 1 & 2 - CU 5 $7,441,870 $1,116,281 $6,325,590 ($2,639,488)
      b.    East Mud Lake - O & M $720,000 $108,000 $612,000 ($3,251,488)
      c.    Point au Fer $215,000 $32,250 $182,750 ($3,434,238)

4.  Cash Flow Projects Requesting Yearly O&M & Monitoring 
      a.   Monitoring $91,563 $13,734 $77,829 ($3,512,066)
      b.   COE Admin $21,915 $3,287 $18,628 ($3,530,694)

5.  Cash Flow Projects Requesting Phase 2 Construction Funding 
      a.    CRMS $532,000 $79,800 $452,200 ($3,982,894)
      b.    South White Lake $14,122,834 $2,118,425 $12,004,409 ($15,987,303)
      c.    Raccoon Island Shoreline Protection $6,451,765 $967,765 $5,484,000 ($21,471,303)
      d.    Freshwater Introduction South of Hwy 82 $4,323,846 $648,577 $3,675,269 ($25,146,572)
      e.    North Lake Mechant - CU 2 $27,400,960 $4,110,144 $23,290,816 ($48,437,388)
      f.    Grand Lake $12,404,517 $1,860,678 $10,543,839 ($58,981,228)
      g.    GIWW Bank Rest of Critical Areas in Terrebonne $20,434,224 $3,065,134 $17,369,090 ($76,350,318)
      h.    South Lake DeCade - CU 1 $2,511,857 $376,779 $2,135,078 ($78,485,396)
      i.    Freshwater Bayou Bank Stabilization - Belle Isle $13,827,382 $2,074,107 $11,753,275 ($90,238,671)
      j.    Dedicated Dredging on Bara Basin LB $33,730,712 $5,059,607 $28,671,105 ($118,909,776)
      k.    Barataria Basin LB, Ph 3 - CU 5 $12,069,203 $1,810,380 $10,258,823 ($129,168,599)

Subtotal $156,299,648 $23,444,947 $132,854,701

5.  Potential Return of Funds to Construction Program
      (See pages 14 for details)
      a.  PPL 1-8 Projects Not Yet Approved for Construction $34,084,318 $3,408,432 $30,675,886 ($98,492,713)

Subtotal $34,084,318 $3,408,432 $30,675,886

6.  Potential Deauthorizations 
      a.  Marsh Creation South of Leeville   (PPL 9) $1,200,000 $180,000 $1,020,000 ($97,472,713)
      b.  West Pt-a-la-Hache   (PPL 3) $3,728,000 $559,200 $3,168,800 ($94,303,913)
      c.  Weeks Bay   (PPL 9) $740,000 $111,000 $629,000 ($93,674,913)

Subtotal $1,200,000 $180,000 $1,020,000
Cumulative

Non-Fed. Share Fed. Share of Federal Funding
7.  Deferrals Total Deferred of Deferred Amt. Deferred Amt Status
     a. Lake Portage Land Bridge Phase 1 6 $3,545,580 $531,837 $3,013,743 ($96,688,656)

Subtotal $3,545,580 $531,837 $3,013,743

8.  Other Adjustments Amount
      a.  FY05  Funding  (DOI Jan 04 forecast) $57,421,000 ($39,267,656)
      b.  FY06 thru FY09  Funding (DOI Jan 04 forecast) $249,806,000 $210,538,344

9.  Anticipated Cash Flow Projects Future Requirements 
      a.  Jan 05 - Anticipated Ph 1 Funding for PPL 14 $9,000,000 $1,350,000 $7,650,000 $202,888,344
      b.  Oct 05 - Anticipated Ph 2 Funding Request $312,976,779 $46,946,517 $266,030,262 ($63,141,918)
      c.  Oct 06 - Anticipated Ph 2 Funding Request $138,412,289 $20,761,843 $117,650,446 ($180,792,363)
      d.   Oct 07 - Anticipated Ph 2 Funding Request $6,638,433 $995,765 $5,642,668 ($186,435,031)
      e.  Oct 08 - Anticipated Ph 2 Funding Request $7,548,950 $1,132,343 $6,416,608 ($192,851,639)
      f.  Oct 09 - Anticipated Ph 2 Funding Request $65,606,074 $9,840,911 $55,765,163 ($248,616,802)
      g.   Oct 10 - Anticipated Ph 2 Funding Request $23,706,154 $3,555,923 $20,150,231 ($268,767,033)
      h.   Oct 11 thru 2025 - Anticipated Ph 2 Funding Request $345,581,263 $51,837,189 $293,744,074 ($562,511,106)

Subtotal $909,469,942 $136,420,491 $773,049,451

Coastal Wetlands Planning, Protection, and Restoration Act
Construction Program Potential Cost Changes

\status of funds\ pfs_2004 oct 13.xls
10/4/2004  9:52 AM 1 of 2



NOTES:

1  For PPL all projects, save PPL 5 & 6, 85-15 cost sharing was used.  PPL 5 & 6 projects use cost sharing at 90-10. 

3  Estimate pending provision by the Environmental Protection Agency, based on resolution of technical issues and their associated costs.

6  Lake Portage - $1.0 million was approved for engineering and design and construction of the canal backfilling increment of the project.  
   Mr. Fruge stated the intention of the Task Force to limit funding to the initial increment unless monitoring indicated the need to construct 
   the offshore breakwater increment of the project.  Should the breakwaters be requried, then EPA will request the additional funds from 
   the Task Force.

8  Non-Fed matching share is comprised of a minimum of 5% cash for current estimate, and the remainder can be made up of
   WIK credit and/or cash.

\status of funds\ pfs_2004 oct 13.xls
10/4/2004  9:52 AM 2 of 2



29-Sep-04
\statusoffunds\const\

Lead Unobligated Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $2,535,640 Mar-06 Ongoing
3 West Point a la Hache NRCS $3,727,592 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $7,147,133 Jan-07 Ongoing
5 Myrtle Grove NMFS Funds removed
6 North Lake Boudreaux USFWS $9,615,684 Sep-05 Ongoing
6 Penchant NRCS $12,701,483 Mar-06 Ongoing
7 Total $35,727,532

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 13 October 2004

projects_stalled.xls, 04oct13
9/29/2004, 12:39 PM 1 of 1



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Analysis of Status of Construction Funds

CEMVN-PM-C 29-Sep-2004
(CCS-Const Funds) 9:58 AM

123,054,702.47

10,722,024.08

373,846,449.10

39,291,990.45

78,979,862.08

4,353,287.06

       Current
       Estimate Non-Fed WIK

Unexpended
Funds

Cost Share thru 30 Nov 97
Federal

Federal Non-Fed

Expenditures
Inception thru 30 November 1997

8,843,337.71 853,485.73349,172.00

Total

10,045,995.44

938,452.95 65,105.48 618,120.87 1,621,679.30

15,451,080.28 3,981,147.08 1,112,064.06

1,373,711.03 0.00 499,651.69 1,873,362.72

127,208.72 0.00 24,980.58 152,189.30

20,544,291.42

630,248,315.24 26,733,790.69 4,395,424.56 3,108,302.93 34,237,518.18

7,503,727.49

71,105,159.62
6,590,327.50

215,559,411.66

28,258,712.28

78,827,672.78

Non-Federal

35,609,475.54 6,294,071.87

2,152,701.17 357,316.11

7,850,941.45
4,282,789.96

113,831,155.66
1,308,974.00

748,141.30

23,911,590.36

57,496,552.82

5,448,410.72

184,118,008.29
24,186,658.57
63,449,984.38

338,424,506.82

Remaining Cost Share
Federal Non-Federal

13,608,606.81

1,141,916.78

31,441,403.37
4,072,053.71

10,346,757.14

61,239,132.82

Cost Share To Date
Federal Non-Federal

Engr  Design

Lands

Construction

Monitoring

O and M

Contingency

Total

82.32% 17.68%

 5% Min Cash:

76.20% 23.80% 84.68% 15.32%

$25,598,823.14
Project Total:
Project First Costs:

$31,512,415.76

95,937,313.00

5,240,985.00

338,444,408.00
37,418,826.00
78,015,934.00

1,345,217.00
556,402,683.00

     CSA/Grant
     Estimate

34,896,018.30 6,911,664.6795,864.44 41,903,547.41

878,960.19 0.00 1,631,057.09 2,510,017.28

113,227,948.60 8,983,902.18 15,530,895.24

5,874,538.81 0.00 3,285,376.64 9,159,915.45

2,710,431.69 115,273.23 2,205,226.34 5,030,931.26

137,742,746.02

157,587,897.59 9,195,039.85 29,564,219.98 196,347,157.42

38,759,259.83

Non-Fed WIKFederal Non-Fed

Expenditures
1 December 1997 thru Present

Total

399,663,639.64

123,054,702.47

10,722,024.08

373,846,449.10
39,291,990.45
78,979,862.08

4,353,287.06

      Current
      Estimate

630,248,315.24

7,731,946.96 2,314,048.48

1,217,761.07 403,918.23

1,408,701.31
114,814.20

15,614,281.84
464,661.41

37,375.10

4,930,009.58

26,087,505.37 8,150,012.81

Cost Share 1 Dec 97 thru Present
Federal Non-Federal
83.39% 16.61%

163,727,063.78 32,620,093.64

34,237,518.18 196,347,157.42 399,663,639.64

43,341,422.50

189,814,569.15

4,397,604.16
9,259,642.76

129,445,437.49

3,370,462.24

8,608,120.35

785,516.40
1,773,635.41

28,841,599.95

761,234.34

40,770,106.45

230,584,675.60

Non-Fed WIKFederal Non-Fed

Total Expenditures
Inception thru Present

43,739,356.01 7,765,150.40445,036.44

Total

51,949,542.85

1,817,413.14 65,105.48 2,249,177.96 4,131,696.58

128,679,028.88 12,965,049.26 16,642,959.30

7,248,249.84 0.00 3,785,028.33 11,033,278.17

2,837,640.41 115,273.23 2,230,206.92 5,183,120.56

158,287,037.44

230,584,675.60184,321,688.28 13,590,464.41 32,672,522.91

46,262,987.32

Total Cost Share
Federal Non-Federal
83.81% 16.19%

100,837,975.32

528,239,075.98

67,847,588.54
33,446,301.33

313,563,445.78

8,818,872.96

22,216,727.16

11,132,273.54
5,845,689.12

60,283,003.32

1,903,151.12

102,009,239.27

630,248,315.24

Expenditures

51,949,542.85

4,131,696.58

11,033,278.17
5,183,120.56

158,287,037.44

230,584,675.60

Total

Engr  Design

Lands

Construction
Monitoring
O and M

Contingency
Total

Grand Total

4,353,287.06

3,724,892.05 628,395.013,724,892.05 628,395.01



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

0.2FWS $0.00Monitoring Contingency Fund $0.00 $0.00

3NRCS $1,764,443.00West Pointe a la Hache Outfall 
Management

1087 $0.00 $0.00

5EPA $0.00Bayou Lafourche Siphon $0.00 $0.00

5NMFS $0.00Myrtle Grove Siphon1119 $0.00 $0.00

5.1EPA $0.00Mississippi River Reintroduction 
into Bayou Lafourche

988 $0.00 $0.00

9NMFS $0.00LaBranche Wetlands Terracing, 
Planting, and Shoreline Protection

489 $0.00 $0.0011-Jan-2000 A

9EPA $0.00Marsh Creation South of Leeville146 $0.00 $0.0011-Jan-2000 A

9COE $0.00Weeks Bay MC and 
SP/Commercial Canal/Freshwater 
Redirection

278 $0.00 $0.0011-Jan-2000 A

10COE $0.00Delta Building Diversion at Myrtle 
Grove

8891 $0.00 $0.0010-Jan-2001 A

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

440 $0.00 $0.0016-Jan-2002
19-Oct-2005

A

$1,764,443.0013,438 $0.00 $0.00 FY Total

Page 1 of 9Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9NRCS $11,487,733.00Barataria Basin Landbridge 
Shoreline Protection, Phase 3

264A20-Oct-2003FY2004 $10,601,888.75 $3,029,182.5501-Jul-200611-Jan-2000
16-Jan-2002 A

A

8NMFS $438,000.00Hopedale Hydrologic Restoration134A10-Jan-2004FY2004 $841,226.00 $200,226.6601-Oct-2004

9EPA $17,959,237.00Timbalier Island Dune and Marsh 
Restoration

273A01-Jun-2004FY2004 $15,265,351.00 $0.0031-Mar-200511-Jan-2000
16-Jan-2003 A

A

12NRCS $384,976.00Freshwater Floating Marsh 
Creation Demonstration (DEMO)

A01-Jul-2004FY2004 $0.00 $0.0001-Jan-200916-Jan-2003
16-Jan-2003 A

A

6NMFS $2,548,187.00Sediment Trapping at "The Jaws"1999*15-Jul-2004FY2004 $2,278,658.00 $190,889.90*15-Sep-2004

$32,818,133.002,670 $28,987,123.75 $3,420,299.11 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9NRCS $4,176,849.00Black Bayou Culverts Hydrologic 
Restoration

54001-Oct-2004FY2005 $3,815,916.00 $1,632.8901-Sep-200511-Jan-2000
14-Aug-2003 A

A

10FWS $3,173,311.00East Sabine Lake Hydrologic 
Restoration

39301-Oct-2004FY2005 $3,939,219.00 $0.0001-Feb-200810-Jan-2001
12-Nov-2003 A

A

11NMFS $58,978,833.00Barataria Barrier Island:  Pelican 
Island and Pass La Mer to Chaland 
Pass

53401-Oct-2004FY2005 $55,072,134.00 $0.0030-Apr-200516-Jan-2002
28-Jan-2004 A

A

0.1FWS $2,303,000.00CRMS - Wetlands01-Nov-2004FY2005 $0.00 $0.0001-Sep-2005
14-Aug-2003 A

11NRCS $7,006,478.00Barataria Basin Landbridge 
Shoreline Protection, Phase 4

25601-Nov-2004FY2005 $8,704,760.00 $0.0001-Dec-200516-Jan-2002
28-Jan-2004 A

A

11NMFS $31,829,321.00Little Lake Shoreline 
Protection/Dedicated Dredging near 
Round Lake

71301-Nov-2004FY2005 $27,316,099.00 $0.0031-Jul-200616-Jan-2002
12-Nov-2003 A

A

9COE $0.00Freshwater Bayou Bank 
Stabilization - Belle Isle Canal to 
Lock

24101-Jan-2005FY2005 $0.00 $0.0001-Mar-200611-Jan-2000
13-Oct-2004

A

11COE $0.00Grand Lake Shoreline Protection54015-Jan-2005FY2005 $0.00 $0.0015-Sep-200516-Jan-2002
13-Oct-2004

A

12COE $0.00South White Lake Shoreline 
Protection

84415-Jan-2005FY2005 $0.00 $0.0001-Mar-200616-Jan-2003
13-Oct-2004

A

10FWS $1,114,323.00Terrebonne Bay Shore Protection 
Demonstration (DEMO)

01-Mar-2005FY2005 $1,350,897.00 $0.0001-May-200510-Jan-2001
10-Jan-2001 A

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

13COE $443,344.00Shoreline Protection Foundation 
Improvements Demonstration 
(DEMO)

01-Mar-2005FY2005 $0.00 $0.0001-May-200528-Jan-2004
28-Jan-2004 A

A

9NMFS $0.00Castille Pass Channel Sediment 
Delivery

58901-Apr-2005FY2005 $0.00 $0.0001-Aug-200511-Jan-2000
13-Oct-2004

A

10COE $0.00Benneys Bay Diversion570601-Apr-2005Fy2005 $0.00 $0.0001-Nov-200710-Jan-2001
15-Oct-2005

A

10FWS $1,622,918.00Delta Management at Fort St. Philip26701-Apr-2005FY2005 $1,343,045.00 $0.0001-Jul-200510-Jan-2001
07-Aug-2002 A

A

9EPA $9,161,771.00New Cut Dune and Marsh 
Restoration

10201-May-2005FY2005 $8,002,937.00 $0.0011-Jan-2000
10-Jan-2001 A

A

9FWS $0.00Freshwater Introduction South of 
Highway 82

29601-Jun-2005FY2005 $0.00 $0.0001-Nov-200511-Jan-2000
13-Oct-2004

A

9NRCS $0.00South Lake DeCade Freshwater 
Introduction

20701-Jun-2005FY2005 $0.00 $0.0001-May-200611-Jan-2000
13-Oct-2004

A

10NRCS $0.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

36601-Jun-2005FY2005 $0.00 $0.0001-Sep-200610-Jan-2001
13-Oct-2004

A

10EPA $0.00Lake Borgne Shoreline Protection16701-Jun-2005FY2005 $0.00 $0.0001-Dec-200510-Jan-2001
13-Oct-2004

A

11NRCS $0.00Raccoon Island Shoreline 
Protection/Marsh Creation,  Ph 2

1601-Jun-2005FY2005 $0.00 $0.0001-Nov-200516-Jan-2002
13-Oct-2004

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

8COE $7,301,751.00Sabine Refuge Marsh Creation, 
Cycle 2

26115-Jun-2005FY2005 $0.00 $0.0001-Feb-2006

6FWS $5,453,945.00North Lake Boudreaux Basin 
Freshwater Introduction & 
Hydrologic Mgmt

60301-Sep-2005FY2005 $0.00 $0.0001-Sep-2006

9COE $1,088,290.00Periodic Intro of Sediment and 
Nutrients at Selected Diversion 
Sites Demo (DEMO)

01-Sep-2005FY2005 $0.00 $0.0001-Jan-200611-Jan-2000
11-Jan-2000 A

A

$133,654,134.0012,641 $109,545,007.00 $1,632.89 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10COE $0.00Delta Building Diversion North of 
Fort St. Philip

50101-Nov-2005FY2006 $0.00 $0.0010-Jan-2001
19-Oct-2005

A

12EPA $0.00Bayou Dupont Sediment Delivery 
System

40001-Nov-2005FY2006 $0.00 $0.0001-Jan-200716-Jan-2003
19-Oct-2005

A

9COE $0.00Opportunistic Use of the Bonnet 
Carre Spillway

17715-Dec-2005FY2006 $0.00 $0.0011-Jan-2000
19-Oct-2005

A

12COE $0.00Lake Borgne and MRGO Shoreline 
Protection

26601-Jan-2006FY2006 $0.00 $0.0016-Jan-2003
13-Oct-2004

A

12COE $0.00Mississippi River Sediment Trap119001-Jan-2006FY2006 $0.00 $0.0001-May-200607-Aug-2002
19-Oct-2005

A

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Jan-2006FY2006 $0.00 $0.0015-Jun-200716-Jan-2003
19-Oct-2005

A

2NRCS $1,477,259.00Brown Lake Hydrologic Restoration28201-Mar-2006FY2006 $0.00 $0.0001-Mar-2007

6NRCS $9,723,048.00Penchant Basin Natural Resources 
Plan, Increment 1

115501-Mar-2006FY2006 $0.00 $0.0001-Feb-2007

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

18201-Mar-2006FY2006 $0.00 $0.0001-Oct-200616-Jan-2002
19-Oct-2005

A

11FWS $0.00West Lake Boudreaux Shoreline 
Protection and Marsh Creation

14501-Mar-2006FY2006 $0.00 $0.0001-Dec-200716-Jan-2002
19-Oct-2005

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9NMFS $0.00East/West Grand Terre Islands 
Restoration

40301-Apr-2006FY2006 $0.00 $0.0001-Aug-200611-Jan-2000
19-Oct-2005

A

11NMFS $0.00Pass Chaland to Grand Bayou 
Pass Barrier Shoreline Restoration

16101-Apr-2006FY2006 $0.00 $0.0001-Aug-200616-Jan-2002
19-Oct-2005

A

13EPA $0.00Whiskey Island Back Barrier Marsh 
Creation

27201-Apr-2006FY2006 $0.00 $0.0028-Jan-2004
19-Oct-2005

A

10NMFS $0.00Rockefeller Refuge Gulf Shoreline 
Stabilization

92005-Apr-2006FY2006 $0.00 $0.0001-Aug-200610-Jan-2001
19-Oct-2005

A

8COE $3,231,839.00Sabine Refuge Marsh Creation, 
Cycle 3

18715-Aug-2006FY2006 $0.00 $0.0015-Jan-2007

$14,432,146.006,384 $0.00 $0.00 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-Nov-2006FY2007 $0.00 $0.0001-Nov-200807-Aug-2001
01-Oct-2006

A

13COE $0.00Spanish Pass Diversion43315-Dec-2006FY2007 $0.00 $0.0001-Apr-200728-Jan-2004
01-Oct-2006

A

5FWS $2,145,846.00Grand Bayou Hydrologic 
Restoration

19901-Jan-2007FY2007 $0.00 $0.0001-Mar-2007

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94101-Feb-2007FY2007 $0.00 $0.0001-Feb-200910-Jan-2001
01-Oct-2006

A

9NRCS $0.00Little Pecan Bayou Hydrologic 
Restoration

14401-Mar-2007FY2007 $0.00 $0.0001-Feb-200811-Jan-2000
01-Oct-2006

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Mar-2007FY2007 $0.00 $0.0001-Feb-200828-Jan-2004
01-Oct-2006

A

13FWS $0.00Goose Point/Point Platte Marsh 
Creation

43601-Mar-2007FY2007 $0.00 $0.0001-Nov-200828-Jan-2004
01-Oct-2006

A

11FWS $0.00Dedicated Dredging on the 
Barataria Basin Landbridge

60501-Jun-2007FY2007 $0.00 $0.0001-Jan-200716-Jan-2002
13-Oct-2004

A

$2,145,846.008,525 $0.00 $0.00 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
29-Sep-2004

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

$184,814,702.00 $138,532,130.75 $3,421,932.0043,658Grand Total
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
PROJECT STATUS SUMMARY REPORT

Planning, Programs and Project Management Division

U.S. Army Corps of Engineers

New Orleans, LA  70160-0267
P.O. Box 60267
New Orleans District

Prepared by:

Reports enclosed:

Project Summary by Basin
Project Details by Lead Agency

Project Summary by Priority List

Information based on data furnished by the Federal Lead Agencies and collected by the Corps of Engineers

Summary report on the status of CWPPRA projects prepared for the Louisiana Coastal Wetlands Conservation and Restoration Task Force.

29 September 2004

Coastal Restoration Branch
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,167,832 66.4 $1,167,83224-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,167,832

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,668,885 82.2 $3,895,00617-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,822,083

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $2,011,75617-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,813,919

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $22,615,838 265.5 $8,364,81829-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$6,979,560

Flow measurements taken in February 2004 recorded discharge of 10,000 cfs through the diversion channel.  Project construction began 
in September 2003 and construction was completed in November 2003. An advertisement for construction of the project opened 08 July 
2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 under a reimbursable 
construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan will be completed in 
July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 17, 2002. A Record of 
Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised project description and 
reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task Force meeting, approval was 
granted to proceed with the project at the current price of $22 million due to the increased costs of maintaining the anchorage area. A VE 
study on the project was undertaken the week of August 21, 2000. 

Status:

Total Priority List 10,544 $16,323,624 $29,534,294 180.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$13,842,147
$15,498,165
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,571,79729-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,893,134

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:

West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,752,978 139.1 $5,819,68527-Dec-1996 10-Feb-1998 17-Jul-1998A A * !
$5,420,574

We received verbal authority from HQ Counsel to acquire oyster leases, for this project only, directly impacted by the construction of the 
project.     Construction cost increase approved at the January 16, 1998 Task Force meeting.

Construction complete.  Agreement reached between COE, DNR, and T.L. James Co. on the remediation of the marsh buggy tracks.  
Planting proposal requested from the Plant Material Research Center.

Status:

Total Priority List 1,541 $6,595,412 $10,449,065 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

2
$8,313,708
$9,391,482

Priority List 3
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $910,75013-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$669,320

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,102,301
$1,343,730

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $58,31030-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$124,057

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,591,454 101.4 $2,550,17001-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,252,872

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:

Total Priority List 75 $2,555,029 $2,591,454 101.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,252,872
$2,550,170

Priority List 6
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ $1,600,000 $1,911,487 119.5 $1,907,81831-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,866,418

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:

Marsh Island Hydrologic 
Restoration

TECHE IBERI 367 $4,094,900 $5,194,162 126.8 $5,038,00101-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$3,922,471

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 367 $12,133,300 $7,172,517 59.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$5,855,758
$7,012,688
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,412,415 21.7 $3,437,46009-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,412,699

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $9,266,842 100.0 $341,09015-Aug-2004 15-Jun-2005 01-Feb-2006*
$352,274

Status:

Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $3,629,333 100.0 $001-Mar-2005 15-Aug-2006 15-Jan-2007
$0

Status:

Total Priority List 662 $28,621,140 $16,308,590 57.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
1
1
1
0

8
$3,764,973
$3,778,550

Priority List 9
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,036,84413-Oct-2004 01-Jan-2005 01-Mar-2006
$1,035,155

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings obtained March 14, 
2001. Met with Local Sponsor after survey data processed obtained consensus on cross-section and depth contour. A 30% design review 
was held in June 2002. Project revised to include Area A - shoreline protection work only. A 95% design review was completed in 
January 2004. Phase II authorization will be sought in October 2004.  

Status:

Opportunistic Use of the 
Bonnet Carre Spillway

PONT STCHA 177 $150,706 $188,383 125.0 $106,93215-Oct-2005 15-Dec-2005 !
$82,248

A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment, 
recreation, and economy are being looked at. The team is currently scheduled to ask for construction approval at the October 2005 Task 
Force meeting. A draft model CSA is in review.

Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model 
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001. 

This project involves no physical construction. 

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO)

COAST VARY $1,502,817 $1,502,817 100.0 $31,50601-Jul-2005 01-Sep-2005 01-Jan-2006
$31,726

Field site investigations have been completed. Development of sediment capacities at alternative sites is being undertaken. Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $490,938
$478,608

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 696 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

9
$1,627,737
$1,666,220

Priority List 10

Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $722,00616-Jan-2005 01-Apr-2005 01-Nov-2007
$713,233

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further except for one feature which is being reevaluated at the 
request of the local sponsor. The project is scheduled to complete all design work in 2004. 

Status:

Delta Building Diversion 
at Myrtle Grove

BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $1,783,472
$1,530,870

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have 
been held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,155,200 100.0 $675,54101-Oct-2004 01-Nov-2005
$670,987

Isohaline analysis completed, finalizing preliminary design report to prepare for 30% design meeting.  30% design review meeting 
anticipated in September/October.  

7/11/2003 

Phase I activities are progressing. A project team has been formed and several site visits have been made. Property owners have been 
identified and will be contacted to determine their willingtness to allow project construction. Elevation surveys, subsurface soil data and 
cultural resource surveys are underway. A hydrologic model has been developed to determine the size of the channel armor gaps and the 
sediment diversion channel. Salinity modeling efforts are underway to determine the extent of project effects on salinity levels. 

9/24/2002 

Phase 1 activities are progressing. A project team has been formed and a site visit has been made. Property owners are being identified 
and will be contacted to determine their willingness to allow project construction. Elevation surveys, subsurface soil data, and cultural 
resources surveys are underway. A hydrologic modeling study is being developed to determine the size of the diversion channel and the 
extent of project effects on salinity levels. 

3/22/2002 

Phase 1 activities are progressing. A project team has been formed and a site visit has been made. Property owners are being identified 
and will be contacted to determine their willingness to allow project construction. Elevation surveys, subsurface soil data, and cultural 
resources surveys are planned in the near future, once right-of-entry has been obtained from landowners. A hydrologic modeling study is 
being developed to determine the size of the diversion channel and the extent of project effects on salinity levels. 
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

 Const. Complete
 Status Updates 

P&E Technical

Password

Logout

 

Total Priority List 15,098 $5,233,642 $5,233,642 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

10
$2,915,089
$3,181,019

Priority List 11

Grand Lake Shoreline 
Protection

MERM CAMER 540 $1,049,029 $1,049,029 100.0 $565,99613-Oct-2004 15-Jan-2005 15-Sep-2005
$591,732

The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work 
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area have been completed. The preliminary 
design was performed.  A successful 30% design review meeting was held on May 11, 2004. The Final Design Report and P&S for the 
project are under final review and a 95% design review meeting is tentatively scheduled for August 10, 2004.  The EA for the project was 
prepared for public review and resulted in a signed FONSI.  The project is scheduled to seek construction authorization from the Task 
Force at the October 2004 meeting. 

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 540 $1,049,029 $1,049,029 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

11
$591,732
$565,996

Priority List 12

Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $484,76701-Oct-2005 15-Jan-2006 15-Jun-2007
$528,948

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment has begun. 
Field data for hydrologic modeling is complete and initial model runs have been conducted. The project design team is considering the 
addition of a marsh creation component to increase project wetland benefits.  The schedule calls for preparing a draft Preliminary Design 
Report in late 2004.

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $681,88815-Oct-2005 01-Jan-2006
$770,765

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review will be scheduled in Fall 2004.  

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $122,26819-Oct-2005 01-Jan-2006 01-May-2006
$126,434

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 15

PROJECT BASIN PARISH ACRES CSA Const Start Const End
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Actual
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South White Lake 
Shoreline Protection

MERM VERMI 844 $1,588,085 $1,588,085 100.0 $417,64501-Aug-2004 15-Jan-2005 01-Mar-2006*
$444,751

30% design review meeting held June 30, 2004.  Compiling and addressing agency comments regarding design.  

10/24/2003 

Surveys expected to be complete by October 24, 2003. Geotech boring collection expected to be complete by October 17, 2003. 
Preliminary engineering design work to start in beginning of November. 

7/10/2003 

We anticipate receiving Right-of-Entry approvals by the end of July or early August to move forward with borings contract. DNR expects 
to begin project survey during the week of July 14, 2002. Environmental, cultural, HTRW compliance assessments are underway. Project 
is expected to remain on a relatively fast track schedule.

3/24/2003 

Task Force approved Phase I funding. Project Delivery Team preparing information for Phase I Work Plan, Real Estate preparing to 
obtain Right-of-Entry for surveys, Engineering preparing survey request. Kick-off meeting and field trip scheduled for April 9, 2003.

1/1/1990 

 

Home

My Projects 

My Contact Info

Contact List

Reports
 SOP
 PPL
 WVA
 Maps

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 16

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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P&E Technical

Password

Logout

 

Total Priority List 2,443 $7,046,682 $7,046,682 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

12
$1,870,899
$1,706,569

Priority List 13

Shoreline Protection 
Foundation 
Improvements 
Demonstration (DEMO)

COAST ALL $1,000,000 $1,055,000 105.5 $31,16701-Aug-2004 01-Mar-2005 01-May-2005*
$37,554

The South White Lake Shoreline Protection Project (ME-22) has been selected to host this project. The demo will be conducted in Reach 
5 of ME-22.  Draft cost share agreement is being evaluated.  Project reviewed at the ME-22 30% design review meeting.  

Status:

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,137,344 100.0 $57,65701-Oct-2005 15-Dec-2006 01-Apr-2007
$70,182

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled.  A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004.  The 
project delivery team is in the process of obtaining right of entry to collect data such as gage installation and surveys. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 433 $2,137,344 $2,192,344 102.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

13
$107,736

$88,824

34,090 $93,024,322 $87,443,143 94.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

33
14
13
12

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$42,369,009
$46,907,469
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,751,49317-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,612,076

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,612,076
$8,751,493

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,788,86117-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,759,515

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,759,515
$10,788,861

Priority List 3
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Red Mud Demonstration 
(DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $531,95503-Nov-1994 A !
$531,955

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,154,42206-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,008,287

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,540,241
$7,686,377

Priority List 4
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Compost Demonstration 
(DEMO)  
[DEAUTHORIZED]

CA/SB CAMER $370,594 $255,391 68.9 $255,39122-Jul-1996 A
$255,391

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $255,391 68.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$255,391
$255,391

Priority List 5



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 22

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Bayou Lafourche Siphon TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,500,000
$1,500,000

Priority List 5.1
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Mississippi River 
Reintroduction into 
Bayou Lafourche

TERRE IBERV 988 $9,700,000 $9,700,000 100.0 $4,973,56123-Jul-2003 A
$811,762

Engineering and Design is well underway.  The initial screening of alternatives is scheduled for fall 2004.  It is currently anticipated to 
have the "30% design review" in August 2005.  Five (5) NEPA scoping meetings were conducted in late April 2004 including Gray, LA; 
Donaldsonville, LA; Larose, LA; Napoleonville, LA; and Thibodaux. 

Status:

Total Priority List 988 $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
0

5.1
$811,762

$4,973,561

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9

Marsh Creation South of 
Leeville

BARA LAFOU 146 $1,151,484 $1,433,393 124.5 $1,284,78005-Oct-2000 A
$249,989

The U.S. Environmental Protection Agency and Louisiana Department of Natural Resources are recommending that this project be de-
authorized because:  Soil properties and the construction budget are incompatible; hundreds of land ownerships and unopened 
successions would cause time delays and increase costs; the future La. Hwy-1 Bridge footprint would encroach on the project footprint; 
and there are several oil and gas pipelines and wells within the project area.  The deauthorization is scheduled on the agend for the July 
16, 2003, Tech Committee.  Per the CWPPRA Standard Operating Proceedures, the request for deauthorization was sent to the Tech 
Committee in a letter dated  April 8, 2003. 

Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $10,518,139 142.3 $9,145,70901-Sep-2000 01-May-2005A !
$672,415

DNR is currently in the process of completing the necessary geotechnical work to identify/delineate a borrow source so that plans and 
specifications can be finalized.  EPA will be revising the EA as the revised information is received.

Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $20,090,068 123.7 $17,378,24405-Oct-2000 01-Jun-2004 31-Mar-2005A A
$1,196,444

Contract awarded and notice to proceed given to contractor June 2004.  Construction underway.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 521 $24,779,789 $32,041,600 129.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
0
0

9
$2,118,849

$27,808,732

Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 167 $1,334,360 $1,667,950 125.0 $1,822,40802-Oct-2001 01-Jun-2005 01-Dec-2005A
$424,052

Engineering and design are underway with 30% completion level anticipated Aug 2004. Oyster leases and cultural resources may impact 
project.

Status:

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,065,96508-Oct-2001 01-Feb-2007 01-Feb-2009A
$252,248

Water level and rainfall gages have been installed and are collecting data. Model development will continue using gage data, when 
available.  Model will be used to evaluate overall project feasibility as well as feasibility of specific diversion alignments. Project 
feasibility to be reassessed in December 2004, based on model results. 

Status:

Total Priority List 1,108 $3,234,194 $4,030,637 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

10
$676,300

$3,888,373

Priority List 11
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $5,735,19404-Apr-2002 01-Nov-2006 01-Nov-2008A
$806,441

URS, DNR's contractor, has been making good progress on their feasibility study, now scheduled to be completed December, 2004. 
Minor delays have occurred due to hunting season access restrictions and weather. A major status meeting was held on March 22.  
Assuming a favorable review of feasibility study results, Engineering and Design will begin December, 2004. The ongoing ecological and 
hydrological studies (extensions of Phase 0 work), being conducted by scientists at Southeastern Louisiana University and LSU, are for 
the most part, complete, but minor efforts continue (Southeastern). Southeastern submitted a final report in June, 2003, while LSU 
submitted a draft final report in June, 2004, currently under review. NEPA studies have been initiated.  Land rights studies continue. 

Status:

Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 182 $2,998,960 $3,742,053 124.8 $3,296,95717-Mar-2004 01-Mar-2006 01-Oct-2006A
$618,880

Engineering and Design is actively underway.  Geotech investigation field work has been completed.  The "30% Design Review" is 
currently scheduled for September 2004.

Status:

Total Priority List 5,620 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$1,425,321
$9,032,151

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 400 $2,192,735 $2,731,479 124.6 $2,382,96424-Mar-2004 01-Nov-2005 01-Jan-2007A
$60,449

No change to report.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 400 $2,192,735 $2,731,479 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

12
$60,449

$2,382,964

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $2,293,893 $2,751,494 119.9 $2,408,29301-Oct-2004 01-Apr-2006
$1,084

A cooperative agreement has been drafted and is in the process of getting final approval.  It is expected to be finalized before October 1, 
2004.  DNR is in the process of drafting the Solicitation for Interest and Qualifications for Engineering and Design.

Status:

Total Priority List 272 $2,293,893 $2,751,494 119.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

13
$1,084

$2,408,293
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

10,266 $94,328,300 $90,842,696 96.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

17
15

4
3

Total ENVIRONMENTAL PROTECTION 
AGENCY, REGION 6

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

3

$33,956,246
$79,671,454
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: U.S. Geological Survey (FWS)

Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 0.1

CRMS - Wetlands COAST COAST $66,890,300 $8,738,226 13.1 $7,423,49208-Jun-2004 01-Nov-2004 01-Sep-2005A
$0

The CRMS project was approved by the Task Force on August 14 2003.  DNR has been actively acquiring landrights for each of the 612 
stations since 2002 and currently has secured approximately 60%.  DNR and USGS have developed and finalized standard operating 
procedures for the entire CRMS program.  DNR and USGS signed a CSA for the CRMS project on June 8, 2004.  The CSA outlines the 
joint responsibilities of DNR and USGS for implementing the project.  DNR let a Request for Proposals on June 24, 2004 for contract 
support to implement CRMS.  A pre-bid meeting occurred on July 7 and the bid-opening will be on August 17.  Timelines for the 
implementation of CRMS will be re-established based on the results of the RFP bid.

Status:

Total Priority List $66,890,300 $8,738,226 13.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

0.1
$0

$7,423,492

Priority List 0.2

Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $79,387
$78,304

The Monitoring Contingency Fund was established and approved December 8, 1999 to provide funding for unanticipated project or 
program-related expenses that are necessary to maintain the integrity of the approved project-specific monitoring plans and monitoring 
program.  Most of the funding expenditures on this project to date have been related to delays in project construction.   The Task Force 
also approved in 2002 expending $215,000 on land rights to support the development of the CRMS program.  Other activities that 
funding under this project will support are damage to monitoring stations due to human or natural causes, project-specific impacts that 
might surface during routine monitoring, program-wide expenses resulting from cost increases in technologic advances, planning and 
engineering requests to monitor specific variables, storm event monitoring, and coastwide data collection and evaluations to address 
cumulative effects of projects.  A CSA between DNR and USGS for this project is in development at this time.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: U.S. Geological Survey (FWS)

Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

0.2
$78,304
$79,387

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,598,52117-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,169,537

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:

Cameron Creole Plugs CA/SB CAMER 865 $660,460 $991,295 150.1 $1,013,93317-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$730,914

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,205,42217-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,017,434

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,559,77817-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,291,313

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Total Priority List 8,204 $8,391,616 $5,451,267 65.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,209,198
$5,377,655

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,559,61730-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,154,282

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:

Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,154,282
$1,559,617

Priority List 3
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,915 98.9 $4,403,75926-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,285,357

Sabine Refuge Structure Replacement Project

Status June 2004

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The structures have been 
installed (Headquarters Canal structure - February 9, 2000, Hog Island Gully structure - August 2000, and the West Cove structure - June 
2001). 

Initially structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase.  
Transformers and filters were added to the structures by December 2001, but operation was not totally satisfactory.  On March 12, 2002, 
the Rotorque logic controller representative corrected problems with the Hog Island Gully Structure (motors running in reverse).  
However NRCS engineers in June 2002 determined that the structures continued to operate incorrectly in the automatic mode.  The logic 
controllers are causing motor malfunctions even with filters and transformers in place because they are able to determine that motor power 
is not the correct 3-Phase. 

A contracted electrical engineering consulting firm recommended installation of rotary phase converters at each structure.  The converters 
provide “3-phase” output with balanced voltage.  The better voltage balance of the rotary phase converters, installed in September 2003, 
have eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at both the Hog Island Gully and West 
Cove structure sites. 

Continued Problems at the Hog Island Gully Structure

All of the structures except for one bay of the Hog Island Gully structure are fully operational as of June 2004.  The Hog Island Gully 
structure has not been fully operational due to the need to replace two gears and to repair one stem that leads to one of the slide gates.  

The phone modems located at four continuous recorder stations essential for structure operations are being repaired as of June 2004.  

The Operation and Maintenance Plan was approved by the FWS and DNR in June 2004.  The Service will be responsible for structure 
operations and some maintenance and DNR will handle the larger maintenance items.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Total Priority List 953 $4,581,454 $4,528,915 98.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,285,357
$4,403,759

Priority List 5

Grand Bayou Hydrologic 
Restoration

TERRE LAFOU 199 $5,135,468 $8,209,722 159.9 $1,903,36928-May-2004 01-Jan-2007 01-Mar-2007A !
$851,201

NRCS is preparing to conduct project area surveying work in preparation for constructing the mesh of the hydrologic model to be used to 
assess project effects and faciliate sizing of the proposed water control structures.  Preparations are being made to also install 5 
continuous water level and salinity recording gauges in the project area.  

Status:

Total Priority List 199 $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$851,201

$1,903,369

Priority List 6
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

North Lake Boudreaux 
Basin Freshwater 
Introduction & 
Hydrologic Mgmt

TERRE TERRE 603 $9,831,306 $10,519,383 107.0 $1,615,49322-Oct-1998 01-Sep-2005 01-Sep-2006A
$879,176

Based on preliminary negative responses from landowners where the proposed conveyance channel would be located, DNR and the 
Terrebonne Parish Consolidated Government have explored the possibility of using Quick-Take or expropriation for acquiring the 
necessary land rights. Legal representatives for the Terrebonne Parish Consolidated Government and the DNR have been studying the 
matter to see if such authorities exist at the Parish level for wetland restoration projects.

Status:

Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST $2,140,000 $804,683 37.6 $1,264,49327-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$804,683

Nutria Harvest Demonstration Project
Status June 2004

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003.  The project sponsors are continuing the process of closing out project expenditures.

Status:

Total Priority List 603 $11,971,306 $11,324,066 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$1,683,859
$2,879,986

Priority List 9
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $607,138 $607,138 100.0 $603,63212-Sep-2000 01-Jun-2005 01-Nov-2005A
$447,199

Highway 82 Freshwater Introduction

Status June 2004

The project was approved for Phase I engineering and design on January 11, 2000. An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000. The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

Erick Swenson (LSU Coastal Ecology Institute) submitted a hydrologic study of the project area entitled, “Analysis of Water Level Data 
from Rockefeller Refuge and the Grand and White Lakes Basin” in October 2001. That report concluded that a “precipitation-induced” 
water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes in the 
Rockefeller Refuge south of that highway. That gradient was 1.5 feet or greater 30% of the time. Marsh levels varied from 1.0 to 1.2 feet 
NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82. The project hydrology is currently being modeled as described 
below.

Hydrodynamic Modeling Study

Hydrodynamic modeling began on January 28, 2002 by Fenstermaker and Associates of Lafayette, LA. A model set-up interagency 
meeting was held May 24, 2002. The one-dimensional "Mike 11" model was used for the analysis. Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively. A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area. The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design. On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR initial and 

Status:
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modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The draft Environmental Assessment should be 
sent for agency review by the end of July 2004.

Phase II Construction Items

The project is presently in the semi-final design stage in preparation for a 95% Design Review Meeting to be held on August 11, 2004. 
The NRCS Overgrazing Determination was received December 1, 2003.  The Corps Section 303(e) Determination was submitted 
February 17, 2004 and received by the Corps on May 6, 2004.  Landrights were certified by the LA DNR as completed on May 10, 2004.  

Phase II construction funding approval will be sought at the October 2004 Task Force meeting. 

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE $1,194,495 $1,869,659 156.5 $1,514,76306-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,264,095

Construction was completed 9/1/2003.Status:

Total Priority List 296 $1,801,633 $2,476,797 137.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

9
$1,711,293
$2,118,395

Priority List 10

Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,938 $2,053,216 64.5 $1,635,92016-May-2001 01-Apr-2005 01-Jul-2005A
$246,541

Due to delays in acquiring oyster leases impacted by this project, the two-year time limit to award a construction contract was exceeded.  
At the August 18, 2004 meeting, the Task Force granted a one-year extension to the two-year construction window for this project.  DNR 
and FWS will continue with the oyster lease acquisition process in the hopes that the impacted leases can be acquired to allow 
construction.

Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 393 $6,490,751 $5,494,843 84.7 $5,218,47917-Jul-2001 01-Oct-2004 01-Feb-2008A
$691,762

East Sabine Lake Hydrologic Restoration Project

Status June 2004

Phase I funding was approved by the Task Force on January 10, 2001.  FWS, DNR and the NRCS completed a joint cost-share agreement 
on July 17, 2001. 

Hydrodynamic Modeling Study

NRCS contracted with FTN for hydrodynamic modeling services.  Phase I hydrodynamic modeling consists of reconnaissance, gathering 
of existing data, model selection and model geometry establishment.  Phase II modeling will include initial model calibration and without-
project and with-project scenario model runs.  Model calibration and verification is nearing completion.

Surveys and Data Recorders

DNR contracted a survey of monument control points in December 2001.  DNR installed three continuous water level and salinity 
recorders in September 2001, and contracted the installation and maintenance of five more in January 2002 for modeling purposes, and 
FTN installed an additional continuous recorder near Johnsons Bayou in Spring 2002 (total 9).  Nine data recorders were thus deployed 
for a 16-month period (February 2002 to June 2003).  NRCS completed most cross sectional surveys by July 2002.  Benchmark and cross 
sectional surveys were completed in March 2002; marsh elevation surveys were completed by May 2002.

The project will be completed as two construction units.  Construction Unit 1 will include the earthen terraces, Sabine Lake shoreline 
stabilization, and minor hydrologic structures; Construction Unit 2 will include the larger hydrologic restoration structures currently being 
modeled.  Landrights work was initiated in February 2002; most of project is located on the Federal Sabine NWR. 

Construction Unit 1 Construction

A December 5, 2002, field trip indicated that the existing Sabine NWR “duck-wing” terrace design was favorable for use as a CU 1 
terrace component.  Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held 
March 25, 2003, and July 8, 2003, respectively.  Corps permits and LA Department of Natural Resources Coastal Zone Consistencies 
have been received.  Final designs and specifications and final draft contract bid package has been completed.  The draft Environmental 
Assessment is completed as well as other Phase II construction requirements.  

Phase II construction approval was received by the Task Force in November 2003.  The CU 1 project is nearing the final stages to begin 
the construction bid process.  A 7,500 linear feet test of smooth cordgrass plantings conducted by the State Soil and Water Conservation 
District and the NRCS located along the Sabine Lake shoreline proved unsuccessful, thus the project sponsors are considering removing 
the 11 miles (58,100 linear feet) of shoreline plantings as a project feature.  

Construction contracting is expected to begin in July 2004 with construction beginning in June 2005.

Status:
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Grand-White Lakes 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $5,796,174 60.2 $4,478,94124-Jul-2001 10-Jul-2003 01-Oct-2004A A
$2,937,712

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001. The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002. All of the CWPPRA 
and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 2002), 2) LA 
state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality Water Quality 
Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 303(e) 
Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002). A favorable 95% Design Review Conference 
was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization)was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003. Construction Unit 2 (Collicon 
Lake Terraces) construction will begin in late June or early July 2004. The project ground breaking was held August 15, 2003. 

Status:

North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $2,383,052 $1,608,052 67.5 $1,235,81616-May-2001 01-Apr-2003 01-Feb-2007A A
$718,441

A successful 95% design meeting was held on August 12, 2004.  Phase II construction funds will be requested at the October 2004 Task 
Force meeting.

Status:

Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,373 $2,296,721 114.5 $2,009,05924-Jul-2001 01-Mar-2005 01-May-2005A
$252,008

Preliminary responses from affected oyster lease holders appear to be positive.  A re-evaluaiton of the site conditions will be performed 
after all oyster leases are cleared.

Status:

Total Priority List 1,477 $23,699,338 $17,249,006 72.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
0
0

10
$4,846,464

$14,578,216
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Priority List 11

Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 605 $2,294,410 $1,994,410 86.9 $375,15103-Apr-2002 01-Jun-2007 01-Jan-2007A
$343,142

A 95% design review meeting was held on July 29, 2004.  FWS and DNR agreed to proceed with project implementation and request 
Phase 2 funds at the October 13, 2004 Task Force meeting.  The 404 permit application was put on Public Notice on July 23, 2004.  A 
draft EA will be submitted for comment before the October 2004 Task Force meeting.

Status:

South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,066,73603-Apr-2002 A
$223,108

South Grand Chenier Hydrologic Restoration Project
Status June 2004

The project was approved by the Task Force in January 2002.  An implementation meeting and field trip was held on March 13, 2002 
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers. 

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to 
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002.  Elevation surveys and the 
installation of continuous water level and salinity recorders were completed and installed by August 2002.  Preliminary and final model 
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively.  Model calibration was completed by September 5, 2004 
and validation was completed by September 30, 2003.   Model run presentation was made on May 11, 2004.  

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand 
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship 
Channel.  The draft model report should be completed by July 2004.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all 
landowners on January 16, 2003, at Rockefeller Refuge.  A second round of landowner modeling meetings showing the modeling results 
should begin by September 2004.

The project 30% Design Review meeting may be held in the Fall of 2004 with the 95% Design Review meeting tentatively scheduled for 
the Summer of 2005.  Construction could begin in the summer of 2006 if Task Force approval is received.

Status:
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West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 145 $1,322,354 $1,322,354 100.0 $880,30003-Apr-2002 01-Mar-2006 01-Dec-2007A
$339,928

&#65279;The geotechnical investigation conducted by the geotechnical consultanting firm Burns, Cooley, and Dennis is complete. The 
survey work is being contracted out to DNR and should be completed in July. In August we (NRCS, DNR, and FWS) will be conducting 
a meeting to discuses the issues conserning oyster leases, geotech report, survey and design issues. At that time we will be setting a date 
for the 30% design meeting that should take place in November. Landrights are more than 3/4 complete, well ahead of schedule.

Status:

Total Priority List 1,190 $5,975,184 $5,675,184 95.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$906,178

$2,322,187

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $1,930,596 $1,730,596 89.6 $31,37014-May-2004 01-Mar-2007 01-Nov-2008A
$1,370

Project Kick-off meeting was held on July 8, 2004.  Preparation has begun on Scopes of Work for survey and geotech analyses needed for 
Engineering and Design.

Status:

Total Priority List 436 $1,930,596 $1,730,596 89.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$1,370

$31,370



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 41

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

14,638 $133,328,930 $68,526,331 51.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

22
21
10

8

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$18,727,507
$42,677,432
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,458,85401-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,028,115

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,007,28801-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,602,058

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $2,855,208 266.9 $2,746,71601-Jan-1994 01-Oct-1995 08-May-1997A A A !
$2,349,357

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design 
change and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on 
August 27, 1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,464,759 203.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$10,979,529
$12,212,859

Priority List 3
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Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,729,587 182.2 $3,719,55501-Feb-1995 01-May-1999 01-May-2001A A A !
$3,636,663

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,379,987 129.7 $5,235,91501-Mar-1995 14-Sep-1998 18-May-1999A A A !
$4,469,987

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA $1,444,628 $2,810,353 194.5 $2,787,92701-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,586,887

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:
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Total Priority List 2,422 $9,475,828 $11,940,889 126.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$10,714,500
$11,764,360

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,863 132.1 $7,581,70708-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,488,950

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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Total Priority List 215 $10,771,372 $7,639,888 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,527,976
$7,620,732

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $854,83322-May-1997 10-May-1999 20-Aug-1999A A A
$622,886

Construction completed in August 1999.  Cooperative agreement being closed out.  First costs accounting underway.Status:

Myrtle Grove Siphon BARA PLAQ 1,119 $15,525,950 $489,103 3.2 $489,10320-Mar-1997 A
$489,103

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:

Total Priority List 1,560 $16,466,015 $1,375,133 8.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

5
$1,111,989
$1,343,936
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Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,800 $5,972,613 94.6 $5,835,45928-May-1998 01-Jul-2001 15-Nov-2001A A A
$4,590,725

In November 2003 Signs were replaced along the Black Bayou Cut Off Canal as a result of repeated barge contact.  Safety rail was 
installed on top of sheet pile cap at the Self Regulating Tide Gate by the same contractor.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,732,653 86.5 $4,356,41328-May-1998 21-Jun-1999 31-Dec-2014A A
$758,386

Construction contract awarded. Permit received and construction to proceed this summer. Status:

Sediment Trapping at 
"The Jaws"

TECHE STMAR 1,999 $3,167,400 $3,392,135 107.1 $3,078,58028-May-1998 15-Jul-2004 15-Sep-2004A * *
$354,963

Surveys have been completed, and final plans and specifications have been submitted to begin the bidding process.  Construction is 
expected to begin in early June 2004.

Status:

Total Priority List 7,979 $14,958,134 $14,097,401 94.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
1
0

6
$5,704,074

$13,270,452

Priority List 7

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $493,753 53.2 $487,47523-Dec-1998 01-May-2001 01-Jul-2001A A A
$310,922

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:
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Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,862,806 131.0 $2,619,85201-Apr-1999 15-Dec-2002 10-Sep-2003A A A !
$1,843,474

Terrace construction was completed August 26, 2003, with plantings completed September 10, 2003.Status:

Total Priority List 569 $3,114,795 $3,356,559 107.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,154,396
$3,107,326

Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,142 6.4 $212,14201-Jun-2000 A
$212,142

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $1,803,052 82.7 $2,116,06211-Jan-2000 10-Jan-2004 01-Oct-2004A A
$505,690

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and 
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 
2004.  Construction on main structure framework is anticipated to be complete in August 2004, and pending delivery of water control 
gates in September 2004, construction is estimated to be complete by October 2004.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 134 $5,475,065 $2,015,194 36.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
0
1

8
$717,832

$2,328,204

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 589 $1,484,633 $1,855,792 125.0 $1,558,54029-Sep-2000 01-Apr-2005 01-Aug-2005A !
$580,124

Additional hydrodynamic model runs are complete and planning team moving forward towards 95% design.  Anticipate 95% design by 
early September, with Phase II funding request in October.

Status:

Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $937,977 65.4 $820,79210-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$678,729

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:

East/West Grand Terre 
Islands Restoration

BARA JEFF 403 $1,856,203 $2,312,023 124.6 $2,102,41021-Sep-2000 01-Apr-2006 01-Aug-2006A
$1,120,076

Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete.  
Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources.  Data acquisition for 
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete 
project performance assessments.  Landrights in progress.  Preliminary assessment of oyster resources is complete.  Preliminary design 
review was delayed due to the need for additional geotechnical information and project performance projections.  

Status:
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Current % ExpendituresBaseline

Actual
Obligations/
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Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $3,443,962 67.7 $2,943,13025-Sep-2000 10-Jun-2003 23-May-2004A A A
$980,745

Construction for this project was completed on May 23, 2004.  Post-construction monitoring is underway.Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection

PONT STCHA 489 $821,752 $306,836 37.3 $321,94821-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 1,868 $10,684,165 $8,856,590 82.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
0

9
$3,666,510
$7,746,819

Priority List 10

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,128,43827-Sep-2001 05-Apr-2006 01-Aug-2006A
$510,354

As a result of poor soil conditions at the project site, NOAA Fisheries and LDNR are moving forward with five design alternative for 
proposed construction of test sections of each.  A 95% design is anticiapted in mid-January 2005, with Phase II funding request in 
October 2005.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$510,354

$2,128,438

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 534 $61,995,587 $66,492,384 107.3 $58,794,20206-Aug-2002 01-Oct-2004 30-Apr-2005A
$2,598,628

Critical Phase 1 issues include identification of sand sources, selection of a preferred construction alignment (i.e., seaward or landward), 
land rights and oysters.

A Cooperative Agreement was awarded to LDNR, and NMFS has awarded a contract for engineering and design and environmental 
compliance services.

Pre-design investigations, prelimianry design review and 95% design reviews are complete. Regulatory approvals are in process. 
Landrights are substaintially complete.

The construction contract has been advertised, however, bid opening has been suspended pending completion of oyster lease 
acquisitions.  Bid opening is anticipated late summer/early fall 2004.  

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,929 $33,990,151 94.4 $28,826,38506-Aug-2002 01-Nov-2004 31-Jul-2006A
$307,049

Bid document nearing completion. Construction anticipated for early fall 2004.Status:
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Current % ExpendituresBaseline

Actual
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Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 161 $1,880,700 $2,344,387 124.7 $2,016,02006-Aug-2002 01-Apr-2006 01-Aug-2006A
$448,869

A Cooperative Agreement was awarded July 25, 2002. Engineering and design contract has been issued, and kickoff meeting and site visit 
were conducted in February 2003. Pre-design surveys, geotechnical and other data collection are underway and should be complete by fall 
2003.  Preliminary design is anticipated during late 2003.  

Critical Phase 1 issues include identification of sand sources, landrights (numerous undivided heirships and potential reclamation issues) 
and oysters. 

Status:

Total Priority List 1,408 $99,871,216 $102,826,922 103.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$3,354,546

$89,636,607

21,242 $180,806,709 $167,089,141 92.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

29
27
15
13

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

5

$46,549,035
$151,267,062
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Current % ExpendituresBaseline

Actual
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Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,666,94717-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$6,869,697

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration(DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE $144,561 $209,284 144.8 $221,66717-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$201,959

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE $372,589 $306,745 82.3 $329,25717-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$305,013

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER $213,947 $258,805 121.0 $270,82117-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$250,774

Sub-project of the Vegetative Plantings project.

Complete.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 54

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
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Total Priority List 175 $9,063,612 $9,782,976 107.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$7,719,455
$9,580,704

Priority List 2

Boston Canal/Vermilion 
Bay Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $990,24424-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$820,582

Complete.Status:

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 282 $3,222,800 $3,201,890 99.4 $1,518,43428-Mar-1994 01-Mar-2006 01-Mar-2007A
$639,797

Landowners have changed since project inception. Permit transfer agreement being pursued.Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,606,90113-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$2,862,127

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $3,375,936 116.3 $3,408,43324-Mar-1994 01-Oct-1995 15-Jun-1996A A A
$2,456,221

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:
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Actual
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Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,455,303 124.7 $4,004,49317-Aug-1994 29-Aug-1994 15-Aug-1998A A A
$2,561,647

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,197,29421-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,443,761

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,058,554 151.1 $1,109,44413-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$697,711

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.9 $24,042,64805-Jan-1995 22-Jun-1998 01-Jul-2006A A !
$7,157,681

Additional geotechnical investigation and surveying were required due to changes in site conditions.  Revisions to project design as a 
result of the new information are scheduled to be completed in September 2004.  The final construction unit is scheduled to begin in 
February 2005.

Status:

Total Priority List 6,275 $19,575,334 $47,728,623 243.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$18,639,527
$41,877,891
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Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,708,14415-May-1998 01-May-1999 22-May-2000A A A
$3,888,785

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $3,736,718 100.5 $3,994,98709-Jan-1997 30-Sep-1997A A
$843,770

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $6,029,987 116.6 $6,219,50301-Jul-1996 25-Mar-1998 15-Dec-1998A A A
$5,320,206

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:

Southwest Shore White 
Lake Demonstratoin 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $104,06411-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:
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West Pointe a la Hache 
Outfall Management

BARA PLAQ 1,087 $881,148 $4,068,045 461.7 $457,14705-Jan-1995 A !
$366,365

Final Modeling report is being prepared by LDNR, due early Spring 2004.  Planning decision regarding project status will occur upon 
completion of final report.

Status:

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 6,209 $17,195,698 $19,379,265 112.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
3
3

3
$10,684,083
$16,645,334

Priority List 4

Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,966,82123-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,303,698

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration  
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $372,10823-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:
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Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,234,03923-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,812,239

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER $299,690 $325,641 108.7 $323,79222-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$307,269

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:

Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$4,901,398
$6,003,720

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,543,313 63.6 $2,492,34501-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$1,975,064

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:
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Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,178,75312-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,276,693

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE $1,497,538 $1,795,388 119.9 $1,795,31503-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,736,143

Complete.Status:

Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $4,944,107 103.0 $4,899,91623-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,314,817

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $11,464,235 95.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$8,302,717

$11,366,328

Priority List 6
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Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,114,86912-May-1999 01-Dec-2000 31-May-2001A A A
$4,016,781

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI $500,000 $624,999 125.0 $630,61520-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$578,145

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:

Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,873,104 121.3 $3,096,04722-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$1,998,845

O&M Plan in draft.Status:

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 1,155 $14,103,051 $14,103,051 100.0 $2,193,67123-Apr-2002 01-Mar-2006 01-Feb-2007A
$1,277,321

Final model runs being selected.Status:

Total Priority List 1,532 $21,990,651 $22,825,631 103.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$7,871,091

$11,035,203

Priority List 7
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Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $21,987,488 125.5 $17,552,34916-Jul-1999 01-Dec-2000 01-Jun-2005A A !
$4,167,164

Design is scheduled to be completed for the final construction unit of this phase in April 2004.Status:

Thin Mat Flotant Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE $460,222 $530,283 115.2 $599,28716-Oct-1998 15-Jun-1999 10-May-2000A A A
$348,486

Construction complete.  Monitoring ongoing.Status:

Total Priority List 1,304 $17,975,251 $22,517,771 125.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

7
$4,515,650

$18,151,636

Priority List 8

Humble Canal 
Hydrologic Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,576,12321-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$743,661

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,265,891 124.9 $1,262,94707-Apr-2000 15-Feb-2003 15-May-2004A A A
$908,974

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:

Total Priority List 402 $5,040,195 $2,853,179 56.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$1,709,111
$2,895,545

Priority List 9

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $15,204,620 $12,816,320 84.3 $11,578,25525-Jul-2000 20-Oct-2003 01-Jul-2006A A
$3,734,437

Construction Unit #3 was completed on May 27, 2004.Status:

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,386,152 91.3 $4,867,22525-Jul-2000 01-Oct-2004 01-Sep-2005A
$666,741

Favorable 30% design review held September 19, 2002. 95% design review will be held in May 2003. Request for phase 2 funding will 
be made at the August Task Force meeting.

Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 144 $1,245,278 $1,556,598 125.0 $1,059,14125-Jul-2000 01-Mar-2007 01-Feb-2008A !
$360,736

Hydrodynamic Modeling is ongoing.  Planning decisions regarding project features are on hold pending model results.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,740,044 46.5 $1,703,84625-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,595,433

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:

South Lake DeCade 
Freshwater Introduction

TERRE TERRE 207 $396,489 $495,611 125.0 $450,52225-Jul-2000 01-Jun-2005 01-May-2006A
$369,575

A proposal to construct the shoreline protection component of the project as a stand alone feature will be presented to the Task Force in 
the near future. Further investigation of the freshwater introduction component is ongoing.

Status:

Total Priority List 1,238 $26,489,225 $21,994,725 83.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
1
0

9
$6,726,923

$19,658,989

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $1,072,67916-May-2001 01-Jun-2005 01-Sep-2006A
$669,557

30% Design review scheduled for May 2003.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 366 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$669,557

$1,072,679

Priority List 11

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $18,250,646 80.1 $16,460,04709-May-2002 01-Nov-2004 01-Dec-2005A
$342,684

Design is completed and funding has been authorized.  Construction is scheduled to begin in July 2004.Status:

Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $12,945,696 18.8 $6,826,68226-Feb-2002 20-Nov-2002A A
$3,821,513

Implementation began with the 2002-2003 trapping season. A report on the first years accomplishments will be given at the August Task 
Force meeting.

Status:

Raccoon Island Shoreline 
Protection/Marsh 
Creation,  Ph 2

TERRE TERRE 16 $1,016,758 $1,270,948 125.0 $865,74623-Apr-2002 01-Jun-2005 01-Nov-2005A !
$200,506

Geotechnical investigation task order issued by DNR. The project will be constructed in 2 units. the first unit will consist of the rock 
breakwaters. The second unit will consist of dedicated dredging for creation of barrier island habitat from dunes to back barrier marshes 
and the planting of associated plant communities.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 15,235 $92,669,579 $32,467,290 35.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
1
0
0

11
$4,364,704

$24,152,475

Priority List 11.1

Holly Beach  Sand 
Management

CA/SB CALCA 330 $19,252,492 $14,155,234 73.5 $15,013,01609-May-2002 01-Aug-2002 31-Mar-2003A A A
$12,869,424

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:

Total Priority List 330 $19,252,492 $14,155,234 73.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$12,869,424
$15,013,016

Priority List 12

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST $1,080,891 $1,080,891 100.0 $271,69012-Jun-2003 01-Jul-2004 01-Jan-2009A A
$7,935

This project was approved as part of the 12th priority list. Project development is underway.Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 29-Sep-2004
Page 66

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$7,935

$271,690

Priority List 13

Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,698,48701-Mar-2007 01-Feb-2008
$1,302

Project was authorized for Phase 1 funding at the January 2004 Task Force meeting.  Planning Phase began February 2004. Status:

Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

13
$1,302

$1,698,487
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

36,221 $253,808,513 $216,347,004 85.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

50
48
35
29

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION 
SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.     
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$88,982,878
$179,423,696
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PROJECT ACRES
******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Total All Priority Lists

116,457 $755,296,774 $630,248,315 83.4 $499,947,113 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

151

126

78

66

$230,584,676

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$102,009,239

$531,925,178

19 $633,934,417
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Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,438,942 $34,290,86414 14 0 14 $28,084,900 $9,380,095 $39,116,004

2 13,372 $40,644,134 $83,059,973 $49,846,56115 15 2 12 $28,173,110 $13,673,615 $75,830,710

3 12,514 $32,879,168 $43,871,864 $32,388,77211 11 1 9 $29,939,100 $7,257,125 $40,905,254

4 1,650 $10,468,030 $13,228,959 $11,912,1564 4 0 4 $29,957,533 $2,158,691 $13,106,359

5 3,225 $60,627,171 $25,140,544 $14,018,7799 9 0 6 $33,371,625 $2,514,054 $18,663,803

5.1 988 $9,700,000 $9,700,000 $811,7620 1 0 0 $0 $4,850,000 $4,973,561

6 10,481 $54,614,991 $55,352,747 $21,047,91411 11 1 7 $39,134,000 $5,542,307 $34,131,460

7 1,873 $21,090,046 $25,874,330 $6,670,0464 4 1 3 $42,540,715 $3,881,149 $21,258,963

8 1,198 $33,340,587 $20,908,345 $5,923,2996 4 1 3 $41,864,079 $3,176,544 $8,733,681

9 4,619 $68,136,639 $69,789,216 $15,851,31219 15 2 4 $47,907,300 $10,468,382 $58,999,155

10 18,969 $35,833,045 $30,657,746 $9,617,76512 9 2 0 $47,659,220 $4,598,662 $24,848,725

11 23,993 $207,998,256 $152,540,785 $10,642,48112 11 1 0 $57,332,369 $22,881,118 $125,709,416

11.1 330 $19,252,492 $14,155,234 $12,869,4241 1 0 1 $0 $7,077,617 $15,013,016

12 2,843 $10,320,308 $10,859,052 $1,939,2836 2 1 0 $51,938,097 $1,628,858 $4,361,222

13 1,470 $8,616,745 $8,929,346 $111,4915 1 0 0 $54,023,130 $1,339,402 $4,226,973

116,457129 112 63
Active 
Projects $653,454,929 $617,507,082 $227,941,910$531,925,178 $101,963,35312 $489,878,300

116,457151 126 66
Total 
Construction 
Program

$755,296,774 $630,248,315 $230,584,676$499,947,113$531,925,178 $102,009,23912

$633,934,417

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $8,738,226 $01 1 0 $0 $1,310,734 $7,423,4920CRMS - Wetlands

$1,500,000 $1,500,000 $78,3041 0 0 $0 $225,000 $79,3870MCF

$33,212,674 $2,311,200 $2,372,65519 12 2 $2,374,126
Deauthorized    
Projects 0

116,457148 124 65Total Projects $686,667,603 $619,818,282 $230,314,564$492,252,427$102,009,239$531,925,17812



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date. 
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 149 projects includes 127 active construction projects, 19 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $633,934,417

        the Monitoring Contingency Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 29-Sep-2004

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY04 is estimated to be $54,000,000. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 13 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.
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Status of Breaux Act Funds
1. Status of funding in the program (3 graphs):
• Total funding required - projects for which construction has 

started (construction + 20 years OM&M)
• Annual cumulative obligations by fiscal year compared to 

cumulative work allowances into program
• “Programmed” funds (set aside funds) compared to 

cumulative work allowances into program

2.  Interactive funding spreadsheet that will be used 
during meeting as funding decisions are made to 
determine “unencumbered balance” in program



1. Status of Funding in the 
Program



Total Funding Required (projects for which construction has 
been approved) constr + 20 yrs OM&M
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Total Funding Required
(for projects for which construction has started)

• The overall funding limits of the program should be 
considered when approving projects for construction

• Once a project begins construction, the program 
should provide OM&M over 20 year life of project
• PPL1-8 projects have funding for 20 years already set aside
• PPL9+ projects set aside funds in increments: Ph I/ Phase II 

+ 3 yrs OM&M/ yearly OM&M thereafter
• Total funds into the construction program (Fed/non-

Fed) over life of program (FY92-09) = $1,006.3M
• 20 years of funding required for projects which have 

been approved for construction = $713.6M
• “Gap” between two = $292.7M



Total Funding Required
(for projects for which construction has started)

• The 20 year cost for the 5 projects currently 
being recommended by the Technical 
Committee for construction funds at this 
meeting totals $37.75M, reducing the “gap” to 
$255.0M

• In fact, if all 12 projects up for consideration 
today were approved, the “gap” would be 
$120.8M

• Eighteen (18) projects scheduled for Sep/Oct 05 
would “break the bank” by over $256.8M



CWPPRA Program -  Obligations
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Obligations by FY (Fed/non-Fed)
• Graph shows:
• Total cumulative funds into program for FY92-04 (blue line)
• Cumulative obligations for FY92-04 (green bar)
• Unobligated balance by FY (peach bar)

• The program carries over a significant amount of 
funds each fiscal year ($208.6M at close of FY03)

• In FY04, however, the unobligated carryover was 
reduced to $87.5M (lowest since 1995) 



Obligations by FY (Fed/non-Fed)
• FY03 Summary of Obligations:
• FY92-03 cumulative work allowance $ 576.6M
• FY92-03 cumulative obligations - $ 368.0M
• Unobligated balance close of FY03 $ 208.6M

• FY04 Summary Obligations:
• FY92-04 cumulative work allowance $ 652.3M
• FY92-04 cumulative obligations - $ 564.8M
• Unobligated balance close of FY04 $   87.5M

• Carryover of $87.5M for FY04 is still a significant 
amount of unobligated funds in comparison to funding 
that is “unencumbered”



CWPPRA Program -  "Programmed" Funds
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“Programmed” Funds (Fed/non-Fed)
Set Aside Funds

• Graph shows:
• Total cumulative funds into program for FY00-04 

(blue line)
• Cumulative “programmed” funds (set aside) FY00-

04 (yellow bar) – currently approved phases
• “Unencumbered” funds  (pink bar) – this is the 

amount that Gay quotes as “available” funds
• The “unobligated balance” is typically higher 

than the “unencumbered funds” due to lag 
between funding approval and agency request 
for funds



• FY03 Summary of Available Funds:
• FY92-03 cumulative work allowance $ 576.6M
• FY92-03 cumulative “programmed” funds - $ 516.6M
• “Available” funds at close of FY03 $   60.3M

• FY04 Summary of Available Funds:
• FY92-04 cumulative work allowance $ 652.3M
• FY92-04 cumulative “programmed” funds - $ 648.8M
• “Available” funds to date $   3.51M

• Although there is only $3.51M “unencumbered”, the 
program carried over $87.5M in FY04

“Programmed” Funds (Fed/non-Fed)
Set Aside Funds



Unobligated Balance vs. Unencumbered 
Funds
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• Graph shows the unobligated balance by fiscal 
year compared to the “unencumbered” funding

• Average difference from FY00-03 was 
approximately $150M

• Difference in FY04 was $84.0M

Unobligated Balance versus 
Unencumbered Funds



• Program is in good shape relative to meeting 20 
year commitment on projects approved for 
construction (all PPL1-8 and PPL9+ approved 
for Phase II)

• Actual obligations lag funding approval year 
after year
• average $150M lag each year in FY00-03, reduced to 

$87.5M in FY04
• Programmed funds (set aside):
• In the past, there has been a large amount of 

“unencumbered funds”
• Recently – program execution has caught up with 

set aside dollars

1. Summary



2. Interactive Funding 
Spreadsheet







COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 13, 2004 
 

APPROVAL OF THE FY05 PLANNING BUDGET  
  
For Decision 
The agencies have developed program and planning budget requests for the upcoming fiscal year.  
The Technical Committee and Outreach Committee recommend approval of the FY05 Planning 
Budget, in the total amount of $5,176,029. 
 
a. Recommendation of the Technical Committee  
A detailed breakdown of the draft FY05 budget drafted by the P&E Subcommittee and 
recommended by the Technical Committee is included in the Task Force binders. A summary of 
the recommended FY05 Planning Budget is provided: 
 
FY05 Total For PPL14 Tasks      $   226,390 
FY05 Total for PPL15 Tasks      $1,178,941 
FY05 Total for Project Management Tasks    $2,467,832 
FY05 Total “Core” Budget      $3,873,163 
 
SPE 15100, Academic Advisory Group     $     99,000 
SPE 15200, Maintenance of Web-Based Fact Sheets   $     52,360 
SPE 15300, Linkage of CWPPRA and LCA Study Efforts  $   120,000 
SPE 15400, Core GIS Support     $   303,730 
SPE 15500, Phase 0 Analysis of Impact to Oyster Leases  $     98,709 
SPE 15700, Media Training for CWPPRA Project Managers $     30,383 
SPE 15900, Update Land Loss Maps     $     63,250 
SPE 15950, Storm Recovery Procedures    $     97,534 
FY05 Total Supplemental Planning & Evaluation Tasks  $   864,966 
 
FY05 Agency Tasks Grand Total     $4,738,129 
 
The Technical Committee recommends the FY05 CWPPRA Planning Budget in the total 
amount of $4,738,129 to the Task Force.   
 
NOTE: 
Currently, there is a surplus (available balance) of approximately $688,000 in the CWPPRA Planning program.  Taking into account 
the FY05 allocation of an additional $5,000,000, there will be a total available balance of approximately $5,688,000.  Taking into 
consideration the FY05 Outreach Budget (to be approved directly by the Task Force) of $437,900, the FY05 CWPPRA Planning 
Budget totals $5,176,029.  If approved by the Task Force, there will be a surplus (available balance) of $511,971 in the CWPPRA 
Planning Program.   
 
b. Recommendation of the Outreach Committee 
The Outreach Committee recommends approval of $437,900 for the FY04 outreach activities. 

 
Tab 4   



Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

PPL 14 TASKS

PL 14200 Envr and Eng WG's prioritization of 
PPL 14 projects 10/4/04 10/5/04 5,240 8,700 1,025 0 3,053 3,004 1,000 2,500 8,953 3,669 0 37,143 

PL 14300 Prepare project information 
packages for P&E. 10/30/04 11/3/04 4,051 6,960 0 0 4,175 0 0 3,000 2,806 3,669 0 24,661 

PL 14400 P&E holds 2  Public Meetings 11/17/04 11/18/04 15,439 3,480 0 0 3,276 1,502 1,000 2,000 7,346 3,669 0 37,712 

PL 14500 TC Recommendation for Project 
Selection and Funding  12/16/04 12/16/04 1,804 5,800 0 0 2,698 1,502 1,000 1,600 4,691 2,917 0 22,012 

PL 14600 TF Selection and Funding of the 14th 
PPL  (1) 1/26/05 1/26/05 4,084 4,350 0 0 2,692 1,502 1,500 3,100 8,182 9,465 0 34,875 

PL 14700 PPL 14 Report Development 1/11/05 7/31/05 39,091 2,320 0 0 4,813 0 500 1,000 5,994 9,465 0 63,183 

PL  14800 Upward Submittal of the PPL 14 
Report 8/1/05 8/1/05 1,258 0 0 0 0 0 0 0 0 1,369 0 2,627 

PL 14900 Submission of the PPL 14 Report to 
Congress 8/2/05 9/30/05 1,149 0 0 0 3,028 0 0 0 0 0 0 4,177 

FY05 Subtotal PL 14 Tasks 72,116 31,610 1,025 0 23,735 7,510 5,000 13,200 37,973 34,222 0 226,390 

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget

10/5/2004  
8:46 AM Page 1 of 6



Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PPL 15 TASKS

PL 15200 Development and Nomination of Projects

PL 15210

DNR/USGS prepares base maps of 
project areas, location of completed 
projects and projected loss by 2050.  
Develop a comprehensive coastal LA 
map showing all water resource and 
restoration projects (CWPPRA, state, 
WRDA projects, etc.)                  

0/13/2004 1/31/05 2,095 0 0 0 58,638 0 0 2,500 4,476 4,606 0 72,316 

PL 15220
Sponsoring agencies prepare fact 
sheets and maps prior to and 
following RPT nomination meetings.

10/13/04 1/31/05 32,223 29,000 0 0 8,535 0 0 30,000 10,816 22,823 0 133,397 

PL 15230

RPT's meet to formulate and 
combine projects.  Each basin 
nominates no more than 1 project, 
with exception of 2 in Barataria and 
Terrebonne  (3 meetings)                   
[11 nominees]

2/1/05 2/3/05 26,338 13,050 0 0 7,890 4,506 2,500 10,000 21,803 10,352 0 96,439 

PL 15300 Ranking of Nominated Projects

PL 15310
Envir and Engr WG's to revise the 
Prioritization Criteria, WVA Models, 
etc  (1 or 2 meetings).

10/1/04 9/30/05 6,597 7,250 0 0 4,226 1,502 1,000 7,000 3,773 4,620 0 35,968 

PL 15320
Engr Work Group prepares 
preliminary fully funded cost ranges 
for nominees.

3/8/05 3/9/05 8,145 2,320 0 0 2,239 0 1,000 4,000 5,683 3,669 0 27,055 

PL 15330 Environ/Engr Work Groups review 
nominees 3/8/05 3/9/05 16,388 7,250 0 0 1,755 1,502 1,000 4,000 11,619 6,290 0 49,804 

PL 15340 P&E develops and distributes project 
matrix 3/10/05 3/10/05 1,026 2,030 0 0 739 0 0 3,000 2,549 3,669 0 13,012 

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget

10/5/2004  
8:46 AM Page 2 of 6



Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

PL 15400 Analysis of Candidates

PL 15410 Sponsoring agencies coordinate site 
visits for all projects 4/1/05 5/31/05 19,293 18,850 0 0 11,238 7,510 0 10,000 31,524 21,125 0 119,540 

PL 15420
Engr/Environ Work Group refine 
project features and determine 
boundaries

5/1/05 8/30/05 10,979 14,500 5,162 0 5,961 9,012 2,000 8,000 8,749 11,640 0 76,004 

PL 15430
Sponsoring agencies develop project 
information for WVA; develop 
designs and cost estimates

5/1/05 8/30/05 48,782 33,350 11,748 0 6,576 0 0 15,000 46,107 38,568 0 200,131 

PL 15440 Environ/Engr Work Groups project 
wetland benefits (with WVA) 5/1/05 8/30/05 26,103 23,200 5,182 0 7,346 3,004 2,000 10,000 32,491 13,391 0 122,716 

PL 15450
Engr Work Group reviews/approves 
Ph 1 and Ph 2 cost estimates from  
sponsoring agencies

5/1/05 8/30/05 21,876 3,480 0 0 5,966 0 1,000 5,000 21,802 13,391 0 72,515 

PL 15460
Economic Work Group reviews cost 
estimates, adds monitoring, O&M, 
etc., and develops annualized costs

5/1/05 8/30/05 21,973 1,450 0 0 1,410 0 0 2,000 5,937 7,190 0 39,960 

PL 15475 Envr and Eng WG's prioritization of 
PPL 15 projects 5/1/05 8/30/05 8,348 7,250 0 0 2,683 1,502 5,000 11,816 3,669 0 40,268 

PL 15480 Prepare project information 
packages for P&E. 5/1/05 8/30/05 5,298 6,960 0 0 3,220 0 3,000 2,806 3,669 0 24,953 

PL 15485 P&E holds 2  Public Meetings 8/30/05 8/31/05 15,439 3,480 0 0 3,276 1,502 2,000 7,346 2,917 0 35,960 

PL 15490 TC Recommendation for Project 
Selection and Funding  9/14/05 9/14/05 1,804 5,800 0 0 739 1,502 1,000 5,141 2,917 0 18,903 

FY05 Subtotal PPL 15 Tasks 272,706 179,220 22,092 0 132,437 31,542 10,500 121,500 234,438 174,505 0 1,178,941 

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget

10/5/2004  
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Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Project and Program Management Tasks

PM 15100 Program Management--Coordination 10/1/04 9/30/05 378,950 81,200 14,500 0 69,540 0 58,500 100,000 83,629 104,775 0 891,094 

PM 15110 Program Management--
Correspondence 10/1/04 9/30/05 42,392 23,200 3,400 0 22,152 0 0 33,000 38,713 63,552 0 226,409 

PM 15120 Prog Mgmt--Budget Development 
and Oversight 10/1/04 9/30/05 67,524 14,500 3,800 0 7,225 0 1,000 30,000 42,286 64,346 0 230,681 

PM 15130
Program and Project Management--
Financial Management of Non-Cash 
Flow Projects

10/1/04 9/30/05 59,844 9,280 0 0 9,906 0 0 4,000 15,311 25,429 0 123,770 

PM 15200 P&E Meetings (3 meetings 
preparation and attendance)  10/1/04 9/30/05 31,672 7,540 3,788 0 5,328 4,506 500 10,000 16,559 7,691 0 87,585 

PM 15210 Tech Com Mtngs (6 mtngs; prep and 
attend) 10/1/04 9/30/05 96,555 26,100 6,410 0 26,293 9,012 3,500 20,000 23,386 15,776 0 227,032 

PM 15220 Task Force mtngs (4 mtngs; prep 
and attend) 10/1/04 9/30/05 89,596 29,000 6,410 0 24,614 6,008 6,500 20,000 35,277 27,854 0 245,259 

PM 15300
Prepare Evaluation Report                  
(Report to Congress)                          
NOTE:  next update in FY06 budget

10/1/04 9/30/05 0 0 0 0 10,000 0 0 0 0 0 0 10,000 

PM 15400 Agency Participation,  Review 30% 
and 95% Design for Phase 1 Projects 10/1/04 9/30/05 25,749 10,150 0 0 11,238 6,008 3,000 15,000 13,074 8,887 0 93,107 

PM 15410

Engineering & Environmental Work 
Groups review Phase II funding of 
approved Phase I projects (Needed 
for adequate review of Phase I.) 
[Assume 8 projects requesting Ph II 
funding in FY05 (present schedule 
indicates 34 projects).  Assume 3 will 
require Eng or Env WG review; 2 
labor days for each.]                  

10/1/04 9/30/05 18,580 10,150 0 0 6,430 7,510 2,500 6,000 7,546 7,691 0 66,408 

PM 15500
Helicopter Support:                          
Helicopter usage for the PPL 
process.

10/1/04 9/30/05 0 20,000 0 0 0 0 0 0 0 0 0 20,000 

PM 15600 Miscellaneous Technical Support 10/1/04 9/30/05 47,406 8,700 0 0 111,168 0 1,000 28,000 30,213 20,000 0 246,487 

FY05 Subtotal Project Management Tasks 858,267 239,820 38,308 0 303,894 33,044 76,500 266,000 305,996 346,003 0 2,467,832

FY05 Total for PPL Tasks 1,203,089 450,650 61,425 0 460,066 72,096 92,000 400,700 578,407 554,730 0 3,873,163

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget

10/5/2004  
8:46 AM Page 4 of 6



Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

SUPPLEMENTAL PLANNING AND EVALUATION TASKS

SPE 15100

Academic Advisory Group       
[NOTE:  MOA between sponsoring 
agency and LUMCON will be 
necessary to provide funding.]           
[Prospectus, page 8-9]

10/1/04 9/30/05 0 0 0 0 0 0 0 0 0 0 99,000 99,000 

SPE  15200

Maintenance of web-based project 
reports and website project fact 
sheets.                                                
[Prospectus, page 10]  

10/1/04 9/30/05 4,106 0 42,254 0 6,000 0 0 0 0 0 0 52,360 

SPE 15300 Establish linkage of CWPPRA and 
LCA study efforts. 10/1/04 9/30/05 0 30,000 0 0 0 0 0 30,000 30,000 30,000 0 120,000 

SPE 15400

Core GIS Support for CWPPRA Task 
Force Planning Activities.                    
[NWRC Prospectus, pg 11]                 
[LDNR Prospectus, page 12]

10/1/04 9/30/05 0 0 286,940 0 16,790 0 0 0 0 0 0 303,730 

SPE 15500

Phase 0 analyze of impacts to oyster 
leases for PPL project development   
[NWRC prospectus, pg 13]                 
[DNR Prospectus, pg 14]                    

10/1/04 9/30/05 0 0 69,734 0 28,975 0 0 0 0 0 0 98,709 

SPE 15700 Media Training for CWPPRA Project 
Managers.    [Prospectus, page 15] 10/1/04 9/30/05 4,595 2,088 0 0 0 0 0 8,000 5,701 10,000 0 30,383 

SPE 15900

Update Land Loss Maps                     
($62,500 in FY04, $63,250 in FY05, 
$63,250 FY06) [Del Britsch]                
[Prospectus, page 16]

10/1/04 9/30/05 63,250 0 0 0 0 0 0 0 0 0 0 63,250 

SPE 15950 Storm Recovery Procedures               
(2 events) [Prospectus, page 17-19] 10/1/04 9/30/05 0 0 0 0 97,534 0 0 0 0 0 0 97,534 

FY05 Total Supplemental Planning & Evaluation Tasks 71,951 32,088 398,928 0 149,299 0 0 38,000 35,701 40,000 99,000 864,966

FY05 Agency Tasks Grand Total 1,275,040 482,738 460,353 0 609,365 72,096 92,000 438,700 614,107 594,730 99,000 4,738,129

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget
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Coastal Wetlands Planning, Protection, and Restoration Act 31-Aug-04

                       Fiscal Year 2005 Planning Schedule and Budget FINAL RECOMMENDATION TO TECHNICAL COMMITTEE

    P&E Committee Recommendation,  24 September 2004
      Tech Committee Recommendation,  
                   Approved by Task Force, 

CWPPRA COSTS
Dept. of Interior State of Louisiana

Task 
Category Task No. Task Start Date End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA USDC Other Total

NOTE: Number shown in parentheses in line item tasks represents the number of 
meetings for that task.

Otrch 15100 Outreach - Committee Funding           10/1/04 9/30/05 365,500 365,500 

Otrch 15200 Outreach - Agency 10/1/04 9/30/05 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 0 72,400 

0 

FY05 Total Outreach 6,600 3,300 29,500 0 6,600 0 6,600 6,600 6,600 6,600 365,500 437,900

Grand Total FY05 1,281,640 486,038 489,853 0 615,965 72,096 98,600 445,300 620,707 601,330 464,500 5,176,029

Disallowances

Proposed Revised Grand Total FY05 615,965 72,096 98,600

Planning_FY05\ 
tab 4 FY05_Budget PE-Recommendation-to-TC-9Sep04.xls 
FY05_Detail Budget

10/5/2004  
8:46 AM Page 6 of 6
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SPE 15100, Academic Advisory Group 
 

University scientists assistance to the  
Louisiana Coastal Conservation and Restoration Task Force (PPL15) 

Louisiana Universities Marine Consortium, Cocodrie, Louisiana 
 

1. Project Management 
The Project Manager for this project is Dr. Jenneke M. Visser, who will be 
subcontracted through Louisiana State University.  The Project Manager's duties 
have been divided over the following subtasks: 
 
1a.  Day-to-day operation 
The Project Manager will facilitate execution of the main contract; draft 
subcontracts to Louisiana universities for implementation by LUMCON Grants 
and Contracts personnel; approve all spending, including subcontract invoices; 
and act as a single point of contact for the Task Force, the Scientific Steering 
Committee, subcontractors, and the broader academic community. 
 
1b.  Participation in Task Force activities 
The Project Manager will attend all Task Force, Technical Committee, and 
Planning and Evaluation Subcommittee meetings. 
 
1c.  Solicitation of Interest 
If necessary due to resignation of existing AAG group members, a solicitation 
will be developed by the Project Manager and approved by the CWPPRA 
Academic Assistance Subcommittee.  It will describe the types of activities in 
which university scientist participation is expected (Regional Planning Teams and 
Environmental Workgroup).  The solicitation will describe the selection process, 
including the minimum selection criteria for each task, and contracting 
arrangement.  To ensure that those from the university community involved in the 
CWPPRA process are active wetland scientists aware of contemporary research in 
their field, the Scientific Steering Committee has developed the following 
selection criteria.  Selected scientists should have a Ph.D. or MSc. and five years 
of research experience in wetlands/river/coastal-related issues and at least one of 
the following: 

• at least two peer-reviewed publications on wetlands/river/coastal-
related issues within the last five years 

• at least four presentations at national or international meetings on 
wetlands/river/coastal-related issues within the last five years 

• current grants and/or contracts to conduct research on 
wetlands/river/coastal-related issues which have been awarded through 
a peer-review process 

The solicitation will include an information sheet.  This information sheet will be 
used to indicate the activities that a scientist wants to participate in and the nature 
of their availability.  A two page CV for each interested scientist will be requested 
in the solicitation.  The solicitation will be send to all scientists currently in the 
Academic Assistance database, as well as heads of all biology, geology, and civil 
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engineering departments at Louisiana state universities.  A copy of the solicitation 
will also be provided to all members of the Planning and Evaluation 
Subcommittee and Technical Committee who may distribute it to any Louisiana 
state university scientists they wish to ensure are contacted.  The deadline for 
response will be at least two weeks after mailing. 
 
1d.  Selection of participating scientists 
The Project manager will conduct a preliminary screening of the responses to 
determine which respondents are currently available for consideration.  The 
Scientific Steering Committee will evaluate which of the respondents meet the 
minimum selection criteria for each task.  If sufficient qualified scientists can be 
identified, the Scientific Steering Committee will provide the Academic 
Assistance Subcommittee with a list for consideration which exceeds the number 
of scientists required by no more than 50%.  The Academic Assistance 
Subcommittee will make the final selection of scientists. 
 

2. Regional Planning Team Assistance 
There are four regional planning teams (RPT).  These RPTs select projects for 
nomination on the priority project list.  One selected scientist, who has broad 
familiarity with the region, will be assigned to each RPT.  RPT meetings will also 
be attended by the Project Manager to provide consistency in assistance to all four 
regions.  The role of the selected ecologist and the Project Manager are to provide 
the RPTs with the scientific background for any planning activities within the 
region. 
Appropriate Fields of Expertise:  Wetland Ecology. 
 

3. Environmental Work Group Assistance  
Three scientists will be selected for this task.  The role of the selected scientists is 
to provide advice and assistance to the Task Force personnel and become part of 
the Wetland Value Assessment (WVA) team.  The WVA team will visit each site 
in the field.  Task Force agencies will generally provide boat transportation to 
field sites.  Aspects of the projects will be discussed in the field, and a formal 
WVA analysis will be conducted by the team after the field visits. 
Appropriate Fields of Expertise:  Wetland Ecology, Coastal Geomorphology, and 
Wetland Hydrology. 

Budget 
Project Management 38,000 
Regional Planning Team Assistance 16,000 
Environmental Workgroup Assistance 36,000 
Subtotal 90,000 
LUMCON overhead (10%) 9,000 
Total 99,000 
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SPE 15200 Maintenance of Web-Based Project Reports and Website Project Fact 
Sheets 

 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
August 27, 2003 

 
CWPPRA FY04 Planning Task: CWPPRA Web-Based Project Information System 
Maintenance (Fact sheet Links projects) 
 
Background: 
 
The CWPPRA is a large interagency program that depends on current and accurate information 
for project planning and public interaction.  To assist in coordinating and compiling 
information, CWPPRA has developed a real-time, interactive, internet-based data 
management system.  The Task Force funded an effort to initiate a web-based 
information management system to provide a consistent and comprehensive mechanism 
to disseminate current programmatic information.  This effort was in response to 
conflicting information that was being disseminated from different databases and fact 
sheets that where either not current or accurate. Development of the web-based 
management system is working with the following programmatic databases: CWPPRA 
Outreach Committee’s standardized public project fact sheets, CWPPRA budget analyst 
reports and databases, the WVA working group spreadsheets, and the USGS CWPPRA 
project mapping effort.  The net result has been a totally standardized real-time updated 
system that will be available to all interested parties.  
 
The USGS is requesting funds to maintain the overall system, and develop new 
automated programmatic fact sheet reports, as needed 
 
 
Cost: $42,254 
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SPE 15400 – Core GIS Support for CWPPRA Task Force Planning Activities 
[NWRC] 

 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
July 22, 2004 

 
CWPPRA Reoccurring Planning Task: Core GIS Support for CWPPRA Task Force 
Planning Activities – Continuation for FY05 
 
Description: 
 
The NWRC has provided the Task Force with GIS planning support since 1992.  The scope and complexity 
of this support has increased over the past 12 years and has resulted in the development of a comprehensive 
GIS that provides the Task Force with annual planning deliverables that include spatial data sets, spatial 
data analyses, maps, graphics, and technical support.  Providing these products and services to the Task 
Force requires a standardized GIS data management environment and a good deal of coordination with 
Task Force members.  The GIS products and technical services provided by the NWRC for CWPPRA 
Planning are, far the most part “reusable”, designed to support multi-scale applications, and form the core 
of the GIS data sets used to support CWPPRA monitoring, land rights, and engineering activities.  The 
system that we have today represents 12 years of the Task Force’s investment in GIS technology, data 
development, and skilled staff.  The NWRC continues to incorporate updated data sets and spatial 
analytical techniques to support the task force on an annual basis.  The existing GIS now utilizes data sets 
created for the LCA Study, providing enhanced spatial data development, analyses and products. 
 
The NWRC requests reauthorization of  the Core GIS Support Task for FY05.  Oyster data base 
maintenance support and basic WVA Support will remain separate tasks. 
 

Core NWRC GIS support for FY05 
Task Description Cost 
SPE 15400  Continuation of Core GIS Support for CWPPRA Task Force Planning Activities. $286,940 

  
Benefits: 

➡  Identifies core CWPPRA Planning GIS support as one reoccurring item, rather than splitting 
support among various technology or map initiatives introduced on an annual basis. 

➡  Insures continued spatial data maintenance, management, and coordination for Task Force. 
➡  Insures incorporation of new spatial data sets and technologies for Task Force. 

o Examples 
 LCA generated datasets are used for PPL 14 planning 
 Multi-date trend assessments have been expanded to include more satellite 

imagery and aerial photography 
 Provide interactive GIS support at pertinent meetings. 

 
Deliverables: 
Annual continued core CWPPRA Planning GIS support and products (data, technical support, data 

coordination, data distribution, and hard copy products) at present levels. 
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SPE 15400 – Core GIS Support for CWPPRA Task Force Planning Activities 
[LDNR] 

 
Description 
 
A detailed description of the CWPPRA Planning Task SPE 15400 - Core GIS Support for 
CWPPRA Task Force Planning Activities has been explained previously in the 
justification for National Wetlands Research Center (NWRC) activities in support of this 
task. The Louisiana Department of Natural Resources, Coastal Restoration Division’s 
(LDNR) use of the SPE 15400 CWPPRA Planning Task Code pertains to administration 
and management of the contract between the NWRC and the LDNR to carry out activities 
performed under this task. 
 
FY 2005 Budget Request 
 
Administration and management of the contract between the NWRC and the LDNR 
includes writing the actual contract document, reviewing NWRC charges for accuracy, 
processing invoices, and tracking expenditures.  Specifically included are salaries for the 
LDNR contract manager and support staff in the contracts section.  The FY 2005 
CWPPRA Planning budget request is for $16,790.00. 
 
Benefit to CWPPRA 
 
As stated above, a detailed description of the benefits to CWPPRA of the CWPPRA 
Planning Task SPE 15400 - Core GIS Support for CWPPRA Task Force Planning 
Activities has been explained previously in the justification for NWRC activities in 
support of this CWPPRA Planning Task. 
 
Contact 
 
William K. Rhinehart, Louisiana Department of Natural Resources, Coastal Restoration 
Division, (225) 342-2179. 
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SPE 15500 – Oyster Lease Database Maintenance and Phase 0 Analysis [NWRC] 
 

 

United States Department of the Interior 
U.S. GEOLOGICAL SURVEY 

National Wetlands Research Center 
 

 

 
July 22, 2004 

 
CWPPRA Reoccurring Planning Task: Oyster Lease Database Maintenance and 
Analysis FY05 
 
Description: 
 
The NWRC has provided the Task Force with Geographic Information System (GIS) planning support 
since 1992.  The scope and complexity of this support has increased over the past 12 years and has resulted 
in the development of a comprehensive GIS that provides the Task Force with annual planning deliverables 
that include spatial data sets, spatial data analyses, maps, graphics, and technical support.  One of the key 
spatial databases maintained by the NWRC is the coastal Louisiana oyster lease database.  The Task Force 
and the Louisiana Dept. of Natural Resources (LDNR) use the oyster lease data to assess potential conflicts 
with proposed and existing restoration projects.  The Louisiana Dept. of Wildlife and Fisheries (LDWF) is 
the source for the oyster lease data and maintains the data in an Intergraph DGN GIS format on a 7.5 
minute USGS quadrangle base.  The LDWF oyster lease GIS was designed to support an oyster lease 
survey operation and was not designed to support regional GIS analytical applications required by the Task 
Force and LA DNR.  The USGS merges the individual LDWF DGN files together to create a seamless 
coast wide polygon oyster lease database for efficient analyses of potential restoration oyster lease issues.  
An oyster lease attribute table, maintained by LDWF, is attached to the spatial lease data to provide 
descriptive information for the leases such as lease expiration date and lease status.   
 
The USGS acquires lease update information from LDWF and then modifies the oyster lease database to 
reflect lease boundary modifications, lease cancellations, lease expirations, and the addition of new leases.  
The LDWF oyster lease information is constantly updated, requiring that the USGS maintain and update 
the regional oyster lease data in a consistent manner to provide the Task Force and LA DNR with current 
lease information for planning activities. 
 

Oyster Lease Database Maintenance and Analysis for FY05 
Task Description Cost 
SPE 15500 Oyster Lease Database Maintenance and Analysis $69,734 

 
 
Benefits: 

➡  Provides Task Force and LA DNR with a critical data set required for restoration project 
planning and construction. 

 
Deliverables: 

➡  Provide Task Force and LA DNR with a current coastal Louisiana oyster lease database for 
required restoration project screening. 

➡  Update and maintain oyster lease database to reflect changes to the source LDWF oyster lease 
data on a regular basis. 

Provide planning related maps, graphics, and oyster lease analysis support to the Task Force and LA 
DNR as needed. 
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SPE 15500 – Oyster Lease Database Maintenance and Phase 0 Analysis [LDNR] 
 

August 19, 2004 
 
 
CWPPRA Reoccurring Planning Task:  Oyster Lease Database Maintenance and Analysis 
FY05 
 
Description: 
 
LA DNR is the lead agency responsible for implementation of the CWPPRA Oyster Lease 
Acquisition Program, promulgated under Louisiana state law in April of 2003.  As such DNR 
supplies GIS based oyster lease information and analysis to the Task force and its subcommittees, 
principally the Environmental and Engineering workgroups.  This information is generally 
provided in the form of maps and spreadsheets.  DNR provides this information during all phases 
of the project from nomination through construction.  This task code is necessary in order for 
DNR to provide this service during the nomination and candidate phases of a project.  Oyster 
lease analysis is especially critical during theses phases do to the dynamic nature of the project.  
Information provided to the Environmental and Engineering Workgroups under this task are 
critical to the initial cost estimates of the projects used during the selection phase. 
 
Project specific oyster lease acquisition issues such as attendance at engineering and design 
meetings and generation of project specific reports will be billed to each project individually. 
However, during the WVA process there is no project to bill to, therefore this Task Code is 
necessary in order for DNR to meet its Phase 0 requirements under the current CWPPRA 
Standard Operating Procedures.   
 
Task Description Cost 
SPE15500 Oyster Lease Database Maintenance and Analysis $28,975 
 
Benefits 

< Provides Task Force and all Federal and state partners with oyster lease 
information and analysis critical to the for project planning purposes during the 
WVA process 

 
Deliverables 

< Provide Task Force, its subcommittees, including the Environmental and 
Engineering Workgroups and other agencies with oyster lease information 
necessary for planning purposes 

 
< Provide planning related maps and lease information, including oyster lease 

analysis support to the Task Force and its subcommittees 
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SPE 15700 – Media Training for CWPPRA Project Managers 
 
 
The media often contacts CWPPRA project managers for comments about CWPPRA 
projects. As many project managers have no formal communications training and very 
little experience in interacting with the media, this training will prepare managers to feel 
more comfortable and confident when approached by the media. This training will also 
prepare the managers for how to handle and interact with the media in order to be sure 
the media gets a favorable and accurate view of CWPPRA. 
 
Formal media trainers, Gordon Helm and Jennifer Koss, will lead two one-day training 
sessions. They will teach a variety of skills including what to do when a reporter calls, 
guidelines for delivering the right message to the media, how to handle difficult 
situations, and what to do before, during, and after an interview. Project managers will be 
able to participate in a video taped mock interview.  Managers will leave with a training 
binder and summary list of strategies for success in meeting the media. CWPPRA 
outreach personnel will assist in the training. 
 
Thirty managers from all CWPPRA partners would be invited to participate in the 
training. A maximum of fifteen managers could attend one day and maximum of fifteen 
other project managers could attend the second day. We are scheduling two sessions so 
that managers could chose the day that fits into their schedule more easily. This would 
mean four managers from each agency (NMFS, COE, EPA, NRCS, FWS, DNR, GOCA) 
could attend. However if space is still available after all agencies make their 
commitments, any remaining spaces will be offered on a first come, first served basis.  
 
NMFS will include the cost of the trainers (travel, time, etc.) in their planning budget and 
the expense associated with the project managers’ time for participation will be included 
under the P&E’s supplemental training task. 
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 SPE 15900 – Update Land Loss Database and Maps 

Background 
The Corps of Engineers land loss maps (Britsch and Dunbar 1996) help document 
erosion in the coastal plain from 1932 to 1990 over four separate time intervals (1932-58, 
1958-74, 1974-83, and 1983-90).  The mapping methodology has remained consistent for 
each interval and relies on interpretation of aerial photography taken during the 
fall/winter months.  The data is maintained in a Geographic Information System for data 
manipulation and presentation.  Mapping land loss during separate time periods assists in 
determining the spatial and temporal trends in land loss rates coastwide.  These trends 
have also proved invaluable when attempting to determine the cause of specific areas of 
land loss along the coast.   

Support for CWPPRA Planning 
The Britsch and Dunbar land loss data set and maps are used on all CWPPRA projects 
during the annual priority project list planning process and the information is often used 
as the means to illustrate the need for specific projects.  The Environmental Work Group 
uses the maps and data set to assist in determining project boundaries and in assessing the 
background land loss rates for candidate projects.   
 
FY 2005/2006 Budget Request  
The original map sets were published in 1996 by Britsch and Dunbar using support funds 
provided through CWPPRA (Britsch and Dunbar 1996).  The Corps of Engineers is 
currently in the process of updating the land loss maps using 2001 photography.  By the 
end of November 2003, the Corps of Engineers completed updates on 16 (most in the 
Pontchartrain Basin) of the 62 quadrangles covering the coastal area (funded directly by 
other projects).  In FY03, the Corps developed a schedule to complete the updating of the 
remaining 46 quadrangles at a total cost of $250,000 (approx $5,500/map on average).  
CWPPRA funding in the amount of $62,500 was provided in FY04 (25% of total 
needed).  At the end of FY04, the Corps will have completed updates on an additional 13 
quadrangles.  Two of the 13 completed in FY04 were paid for by the Corps’ 
Donaldsonville to the Gulf study.  In FY05, it is anticipated that another 10 quadrangles 
can be paid for by other Corps studies (2 by Houma Navigation Canal study, 2 by 
Morganza to the Gulf study, and 6 by other projects not yet identified); thus leaving 23 
remaining quadrangles to be completed (46-13-10 = 23).  The total cost for CWPPRA to 
complete the remaining 23 quadrangles is $126,500 ($63,250 in FY05 and $63,250 in 
FY06).  In summary, the CWPPRA program will have access to and complete use of all 
62 quadrangles, but will only directly fund the update of 34/62 quadrangles (55%) at a 
cost of $189,000. 
 
Benefit to CWPPRA 
The land loss data set and maps have proved to be valuable tools in planning and 
designing coastal projects.  With this update to 2001 the Corps of Engineers will continue 
to provide recent land loss data consistent with data previously used to develop 
CWPPRA projects.    
Del Britsch, U.S. Army Corps of Engineers, (504) 862-1022 
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SPE 15950 
STORM RECOVERY PROCEDURES (SRP) 

 
Louisiana Department of Natural Resources 

Coastal Engineering Division 
 

August 19, 2004 
 

 

Determine Area of Impact (1st day after event) 
 
Hurricane Response Liaison: Contacts all Field Office Supervisors (FOS) 
(O&M and Monitoring) from each field office and discusses the severity of the 
impact in each area. Requests a list of projects affected that will need inspection 
along with an estimated schedule to perform inspections. Also requests reasoning 
in determining why some projects in the affected area may not require 
inspections.  Requests to establish charge code to track costs related for this event.  
Copies CED Director, CRD Administrator, and CED Field Engineering Manager 
on all information.  Prepares a list of projects to be inspected and assembles 
information for each project affected. Also determines areas to assess (where 
there are no projects) that have been impacted by the storm, so that assessments 
can be made in order to assist with future planning efforts under CWPPRA.  
Information should include contacts for Federal agencies, local governments, 
and/or involved parties, 11x17 aerial maps with all project features to scale, 
access routes with procedures and contacts for access, and estimate schedule to 
perform inspections.    
 

Pre-assessment Briefing  (1st-2nd day after event) 
 

Hurricane Response Liaison:  Determines level of assessment necessary (boat, 
plane, or other). Aids in coordination of inspections requiring a plane or non-
typical means of travel for efficiency.  Via e-mail, informs DNR management and 
federal contacts of inspection plans and schedule.  Ensures that documentation of 
coordination with federal sponsor is placed in project file and a copy is provided 
to the appropriate federal sponsor. 
 
Field Office Supervisors:  Provide resources available and required for 
inspections.  

 
Perform Damage Assessment (1st week after event) 

 
Field Office Supervisors: Perform inspections and fills in inspection sheet in 
Appendices A (will attach a modified version of our annual inspection sheet) for 
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each damage site. Expedite the inspection process as efficiently as possible and 
submit inspection sheets, reports, findings, and recommendations to all involved 
parties ASAP, with a copy to the Hurricane Response Liaison, Field Engineering 
Manager and the CED Director.  
 

Damage Assessment Reporting (2nd week after event) 
 

Field Office Supervisors: Provides to the FEM and the CED Assistant 
Administrator with reports of damage assessments. 

 
 

Position   Name  Office Phone   Home Phone 
 
Hurricane Response Liaison Garrett Broussard (337) 482 0690 
Hurricane Response Assist. Shane Triche  (985) 449 5073 
 

Lafayette Office  
Field Office Supervisor Patrick Landry  (337) 893 8763 
Assistant    Stanley Aucoin (337) 893 8536 
Monitoring Supervisor Donna Weifenbach (337) 893 2085 
 

New Orleans Office  
Field Office Supervisor George Boddie (504) 280 4067 
Assistant    Thomas Bernard (504) 280 4071 
Monitoring Supervisor John Troutman (504) 280 4068 
 

Thibodaux Office  
Field Office Supervisor Brian Babin  (985) 447 0956 
Assistant    Shane Triche  (985) 449 5073 
Monitoring Supervisor  Darin lee  (985) 447 0990 
 

Vegetation and Xmas tree Projects  
Project Manager   Kenneth Bahlinger (985) 342 7362 
PM Assistant   Keith Lovell  (985) 342 0202 
 
 

Additional Contacts 
CED Director   Chris Knotts  (225) 342 6871 
Field Engineering Manager David Burkholder (225) 342 6814 
CRD Administrator  Kirk Rhinehart (225) 342 2179 
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Cost Estimate for Two (2) Post Storm Events 

 
 

 
Plane flight    $1830/day x 2 =     $3,660.00 
Helicopter   $4000/day x 2 =   $8,000.00 
 
Initial mtg   10 @8hrs    $3660.00 
Follow up   10 @8hrs    $3660.00 
 
Field Trip   4 @$4700    $18,800.00 
 
Reports   8 hrs     $400.00 
 
Indirect costs (39.92%)*      $ 10,587 
 
        Cost/Event $ 48,767 
       
      Total Cost 2 events $ 97,534 
 
*Indirect costs (39.92%) are not included in the plane flight and the helicopter. 
 
 
  







 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 13, 2004 

 
 
 
 

RECOMMENDATION TO RESTRICT PHASE II BUDGET REQUESTS FOR PROJECTS 
ALREADY APPROVED FOR PHASE II BUT NOT YET UNDER CONSTRUCTION TO A 

CAP OF 100% (INCLUDING CONTINGENCY)  
 
 
 
For Decision 
 
Mr. Saia will present the Technical Committee’s recommendation to restrict Phase II budget 
requests for projects already approved for Phase II but not yet under construction to a cap of 100% 
(Including Contingency)  
 
 
Technical Committee Recommendation 
 
The Technical Committee recommends approval of the proposed 100% cap. 
 
 
 
 
 
 
 
 
 
 
 
                 
 
 

 
 
 
 
 
 
Tab 5   



Total (Ph I + Ph II Incr 1) Total (Ph I + Ph II Incr 1)
Agency Project Name Baseline Estimate (100%) Current Estimate Percentage

1 COE
MR-11, Periodic Introduction of Sediments and 
Nutrients DEMO $1,502,817 $1,502,817 100.0%

2 EPA TE-37, New Cut Dune Restoration $7,393,626 $10,518,139 142.3%

3 FWS TE-45, Terrebonne Bay SP DEMO $2,006,373 $2,503,768 124.8%
4 FWS BS-11, Delta Management at Fort St. Phillip $2,053,216 $2,053,216 100.0%
5 NRCS BA-27c(2), Barataria Basin Landbridge, Ph 3 CU4 $4,825,871 $6,032,339 125.0%

6 NRCS LA-05, Freshwater Floating MC DEMO $1,080,891 $1,080,891 100.0%

7 NRCS CS-29, Black Bayou Bypass Culverts $4,308,921 $5,386,152 125.0%
8 FWS CS-32(1), East Sabine Lake HR, CU1 $5,494,843 $5,494,843 100.0%
9 NMFS BA-37, Little Lake $31,488,685 $33,990,151 107.9%

10 NMFS BA-38, Barataria Barrier Island $60,452,296 $66,492,384 110.0%
11 NRCS BA-27d, Barataria Basin Landbridge, Ph4, CU6 $18,250,647 $18,250,647 100.0%
12 COE LA-06, SP Foundation Improvement DEMO $1,000,000 $1,055,000 105.5%

TOTAL $139,858,186 $154,360,347 110.4%

Phase I Phase I 
Agency Project Name Ph 1 Baseline Estimate (100%) Ph 1 Current Estimate Percentage

1 COE
MR-11, Periodic Introduction of Sediments and 
Nutrients DEMO $109,730 $109,730 100.0%

2 EPA TE-37, New Cut Dune Restoration $746,274 $926,637 124.2%

3 FWS TE-45, Terrebonne Bay SP DEMO $528,894 $528,894 100.0%

4 FWS BS-11, Delta Management at Fort St. Phillip $363,276 $363,276 100.0%

5 NRCS BA-27c(2), Barataria Basin Landbridge, Ph 3 CU4

6 NRCS LA-05, Freshwater Floating MC DEMO $338,063 $338,063 100.0%

7 NRCS CS-29, Black Bayou Bypass Culverts $765,150 $956,438 125.0%

8 FWS CS-32(1), East Sabine Lake HR, CU1 $1,425,447 $1,425,447 100.0%

9 NMFS BA-37, Little Lake $2,639,536 $1,139,537 43.2%

10 NMFS BA-38, Barataria Barrier Island $3,083,934 $3,641,059 118.1%
11 NRCS BA-27d, Barataria Basin Landbridge, Ph4, CU6 $2,191,808 $2,191,808 100.0%
12 COE LA-06, SP Foundation Improvement DEMO $362,805 $339,837 93.7%

TOTAL $12,554,917 $11,960,726 95.3%



Phase II, Incr 1 Phase II, Incr 1 % incr over 
Agency Project Name Baseline Estimate (100%) Current Estimate baseline

1 COE
MR-11, Periodic Introduction of Sediments and 
Nutrients DEMO $1,393,087 $1,393,087 100.0%

2 EPA TE-37, New Cut Dune Restoration $6,647,352 $9,591,502 144.3%

3 FWS TE-45, Terrebonne Bay SP DEMO $1,477,479 $1,974,874 133.7%

4 FWS BS-11, Delta Management at Fort St. Phillip $1,689,940 $1,689,940 100.0%

5 NRCS BA-27c(2), Barataria Basin Landbridge, Ph 3 CU4 $4,825,871 $6,032,339 125.0%

6 NRCS LA-05, Freshwater Floating MC DEMO $742,828 $742,828 100.0%

7 NRCS CS-29, Black Bayou Bypass Culverts $3,543,771 $4,429,714 125.0%

8 FWS CS-32(1), East Sabine Lake HR, CU1 $4,069,396 $4,069,396 100.0%

9 NMFS BA-37, Little Lake $28,849,149 $32,850,614 113.9%

10 NMFS BA-38, Barataria Barrier Island $57,368,362 $62,851,325 109.6%

11 NRCS BA-27d, Barataria Basin Landbridge, Ph4, CU6 $16,058,839 $16,058,839 100.0%

12 COE LA-06, SP Foundation Improvement DEMO $637,195 $715,163 112.2%
$127,303,269 $142,399,621 111.9%



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

October 13, 2004 
 

a) FOR DECISION/DISCUSSION: FUTURE OPERATION AND MAINTENANCE (O&M) 
FUNDING FOR NON-CASH FLOW PROJECTS THAT HAVE DEPLETED THEIR 20-
YEAR O&M BUDGET 
 
Col. Rowan will discuss future operation and maintenance (O&M) funding for non-cash flow 
projects that have depleted their 20-Year O&M budget. Two options will be considered for 
decision.  

 
Option 1: Consider requests of remaining 20-year O&M funding on a non-

 cash flow basis for individual projects, as funds are needed   
   

Option 2: Consider requests of 3-year incremental funding of O&M funding 
 on a cash flow basis for individual projects, as funds are needed. 

 
b) FOR DECISION: REQUEST FOR OPERATION AND MAINTENANCE (O&M) 
FUNDING INCREASES ON PRIORITY PROJECT LISTS (PPL) 1-8   
 
Mr. Saia will present the Technical Committee’s recommendation for Operation and Maintenance 
(O&M) funding increases on Priority Project Lists (PPL) 1-8 of $935,000.  
 
Including:  
 
PPL 1-8 Projects 

1. East Mud Lake Hydrologic Restoration Project (CS-20) PPL-2  
 Requested increase in O&M budget for 2005 through 2007 =$720,000 

 
2. Pointe au Fer Hydrologic Restoration (TE-22) PPL-2 Requested increase 

 in O&M budget for 2005 through 2007 = $215,000  
 
PPL 9-13 Projects 

No projects require an increase in their O&M budgets for 2005 through 
 2007. 

 
Technical Committee Recommendation 
 
a) The Technical Committee has no recommendation. 
b) The Technical Committee recommends approval of the proposed O&M increase of $935,000. 

 
 
 



TETE--22 POINT AU FER ISLAND 22 POINT AU FER ISLAND 
HYDROLOGIC RESTORATION HYDROLOGIC RESTORATION 

PROJECTPROJECT



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 22

TETE--22 POINT AU FER ISLAND22 POINT AU FER ISLAND

PROJECT SPONSORSPROJECT SPONSORS

•• Federal Sponsor:Federal Sponsor: National Marine National Marine 
Fisheries (NMFS)Fisheries (NMFS)

•• Local Sponsor:Local Sponsor: La. Department of Natural La. Department of Natural 
Resources (LDNR)Resources (LDNR)

HISTORICAL INFORMATIONHISTORICAL INFORMATION

•• Phase I:Phase I: Construction completed in Construction completed in 
December 1995December 1995

•• Phase II:Phase II: Construction completed in May Construction completed in May 
1997 and was a joint financial effort 1997 and was a joint financial effort 
between LDNR, NMFS and Mobil Oil and between LDNR, NMFS and Mobil Oil and 
Exploration CompanyExploration Company

•• Phase III:Phase III: Construction completed in June Construction completed in June 
2000 extending the rock armor in the east 2000 extending the rock armor in the east 
and west side of Phase II, construction of and west side of Phase II, construction of 
breakwater Area 4 and 5 and the breakwater Area 4 and 5 and the 
reconstruction of Plug #4 (TEreconstruction of Plug #4 (TE--22)22)

•• Maintenance Event No. 1:Maintenance Event No. 1: Maintenance Maintenance 
project to repair breach adjacent to Plug #4 project to repair breach adjacent to Plug #4 
was included in construction documents of was included in construction documents of 
Phase IIIPhase III



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 66

MOBIL CANAL BREACH PHOTOSMOBIL CANAL BREACH PHOTOS



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 77

PROPOSED MOBIL CANAL BREACH REPAIRPROPOSED MOBIL CANAL BREACH REPAIR



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 88

PLUG No. 4 PHOTOSPLUG No. 4 PHOTOS



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 99

PROPOSED PLUG No. 4 REPAIRPROPOSED PLUG No. 4 REPAIR



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 1010

PLUG No. 8 PHOTOSPLUG No. 8 PHOTOS



August 23, 2004August 23, 2004 Department of Natural ResourcesDepartment of Natural Resources 1111

PROPOSED PLUG No. 8 REPAIRPROPOSED PLUG No. 8 REPAIR



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 13, 2004 

 
 
 
 

REQUEST FOR FUNDING FOR ADMINISTRATIVE COSTS FOR THOSE PROJECTS 
BEYOND INCREMENT 1 FUNDING  

 
 
 
For Decision 
 
Mr. Saia will present the Technical Committee’s recommendation for a request for $21,915 funding 
for administrative costs for those projects beyond Increment 1 Funding.  
 
 
Technical Committee Recommendation 
 
The Technical Committee recommends approval of the $21,915 for administrative costs. 
 
 
 
 
 
 
 
 
 
 
 
                 
 
 

 
 
 
 
 
 
Tab 7   



CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 2 September 2004

Phase II Reque Phase II Construction  Construction  Funding Total Funding Balance

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Phase 1 FY 00 FY 01 FY 02 FY 03 FY 04 FY 05 FY 06 Total

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun-01 Jul-01 19,843 19,843 1,277 18,566 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr-03 Sep-03 4,855 4,855 638 4,217 4,855

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep-05 Jan-06 4,092 4,092 973 3,119 4,092

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 21,125 4,092 17,033 973 3,119 763 788 814 841 7,298

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov-01 Jul-02 21,125 4,092 17,033 973 3,119 763 788 814 841 7,298

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Mar-05 May-05 8,603 8,603 665 7,938 8,603

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug-02 Mar-03 4,312 4,312 663 3,649 4,312

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct-03 May-04 21,125 4,092 17,033 973 3,119 788 814 841 6,535

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov-02 20,060 684 19,376 684 4,592 853 881 909 7,919

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Apr-05 Jul-05 22,098 4,322 17,776 1,008 3,314 805 829 5,956

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul-03 Oct-04 22,098 4,322 17,776 1,351 2,971 805 829 5,956

TE-44(1) North Lake Mechant Landbridge Rest - C USFWS 10 07-Aug-02 Apr-03 Feb-06 3,256 3,256 1,008 2,248 3,256

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Nov-04 Dec-05

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun-03 May-04 21,125 4,092 17,033 973 3,119 763 788 5,643

LA-05 Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul-04 Jan-09 3,605 3,605 1,034 2,571 3,605

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun-04 Mar-05 21,126 4,093 17,033 974 3,119 763 788 5,644

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 Oct-04 Sep-05 21,125 4,092 17,033 973 3,119 763 4,855

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Oct-04 Aug-05 24,879 5,953 18,926 1,705 4,248 855 6,808

BA-37 Little Lake NMFS 11 12-Nov-03 Sep-04 Oct-05 25,611 6,127 19,484 1,755 4,372 880 7,007

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Oct-04 Apr-05 17,833 4,096 13,737 1,755 2,341 696 4,792

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Nov-04 Dec-05 24,162 6,129 18,033 1,755 3,521 853 6,129

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Mar-05 May-05 4,574 4,574 688 3,886 4,574

October 2004 Request 1,526 4,827 4,849 10,713 21,915

Total Funding Approved 336,632 109,326 227,306 22,798 25,902 17,825 19,296 21,582 28,066 21,426 156,895

cash flow\ Tab 5 COE Project Admin _funding schedule.xls 1 of 1 9/3/2004 11:35 AM



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 13, 2004 

 
 
 
 

REQUEST FOR FY08 COASTWIDE REFERENCE MONITORING SYSTEM (CRMS)-
WETLANDS MONITORING FUNDS AND PROJECT SPECIFIC MONITORING FUNDS 

FOR PROJECTS ON PPL’S 9-13  
 
For Presentation  
Mr. Rick Raynie will present status/progress of CRMS over the last year. 
 
For Decision 
 
Mr. Saia will present the Technical Committee’s recommendation for a request of FY08 Coastwide 
Reference Monitoring System (CRMS)-Wetlands Monitoring Funds and project specific 
monitoring funds for  projects on PPLs 9-13. 
 

a) project specific monitoring funding beyond the first 3-years for projects on PPL’s 9-
11 (in order to maintain a 3-year rolling amount of funding) in the amount of 
$91,563. 

b) CRMS FY08 monitoring request in the amount of $532,000. 
 

 
 
Technical Committee Recommendation 

 
The Technical Committee recommends to the Task Force approval of $91,563 for  project specific 
monitoring and $532,000 for FY08 CRMS. 

 
 

 
 
 
 

 
 
 
 
 
Tab 8   



Budget Request for CWPPRA Monitoring 
CWPPRA Technical Committee Meeting 

September 9, 2004 
 
 
Out-year funding (2008) 
 
 

Project-specific (PPL 9-11) 
 

The following PPL 9-11 cash-flow projects will continue to have project-specific 
monitoring activities and will require addition out-year funding.   

 
  

$  2,712 CS-30 GIWW Bank Stabil. (Perry Ridge to TX) (PPL 9) 
$82,586 TE-40 Timbalier Island Dune/Marsh Restoration (PPL 9) 
$ 6,265 ME-19 Grand-White Lake Landbridge Protection (PPL 10) 

  
$91,563 Total 

  
 
 

Coastwide Reference Monitoring System – Wetlands (CRMS-Wetlands)  
 
CRMS-Wetlands has been funded by previous Task Force authorizations through 
FY07.  The following request is for out-year funding through FY-08. 
 
$532,000 CRMS-Wetlands 
  
 



CWPPRA Technical Committee 
September 9, 2004 

 
Status Report 

For the  
Coastwide Reference Monitoring System – Wetlands (CRMS-Wetlands) 

 
 
Previous Task Force Authorizations: 
 
August 14, 2003:   Funding for 2003 - 2006 
 
     $ 6,760,637 from existing PPL 1-8 projects 
     $ 5,636,869 from new money 
     $12,397,506 total  
   
January 28, 2004:   Funding for 2007 
 
     $ 3,101,357 total 
 
 
TOTAL Authorized to Date: $15,498,863 
 
FY04 Activities (CRMS-Wetlands Implementation Status): 
 
Landrights: Securing landrights is the first component in the implementation of 
CRMS-Wetlands.  A total of 612 stations will need to be secured by 2007.   
 
Landrights acquisition began with large landowners and state and federal lands.  LDNR 
met with the Louisiana Land Owners Association and has secured landrights with the 
majority of large landowners.  Negotiations are ongoing with approximately 25 small 
landowners.  
 
The following is a status as of August 19, 2004: 
 
 Secured Pending Total 
Annual 
Stations 

93 93 186 

Year 1 
Stations 

55 87 142 

Year 2 
Stations 

62 78 140 

Year 3 
Stations 

44 100 144 

Total 254 358 612 
 



Cost Share Agreement (CSA): 
 
The Cost Share Agreement (CSA) was finalized between the Federal Sponsor (USGS) 
and the State Sponsor (LDNR) on June 8, 2004.  The CSA is for $8,738,226 (excluding 
$6,760,637 from existing PPL 1-8 projects) to cover Task Force-approved CRMS-
Wetlands project costs for 2003 – 2007.  The CSA budget will be amended upon each 
new funding approval from the Task Force.  The LDNR and USGS are jointly 
responsible for activities conducted under CRMS-Wetlands.   
 
CRMS-Wetlands Standard Operating Procedures Manual: 
 
A Standard Operating Procedures (SOP) manual (Folse and West 2004) was developed 
by LDNR with input from NWRC and Academia.  This 158-page manual expands on the 
CWPPRA Quality Management Plan (Steyer et al. 2000) and outlines in significant detail 
activities and procedures for CRMS-Wetlands site construction, data collection, QA/QC, 
data processing, and deliverables requirements.  This SOP will be used by all contractors 
supporting CRMS-Wetlands implementation and provides the guidelines and 
requirements to ensure standardized implementation and consistency. 
 
Request For Proposals (RFP): 
 
The LDNR has prepared through the Louisiana Office of State Purchasing, a Request for 
Proposals (RFP) to construct and service the CRMS-Wetlands stations for the first 3-
years of implementation.  This RFP was released on June 22, 2004, a pre-bid conference 
was held on July 7, 2004, and the bid-opening was August 17, 2004.  LDNR is currently 
reviewing these proposals and anticipates selection of a contractor and negotiation of a 
contract by October 2004. 
 
Anticipated FY05 Activities (CRMS-Wetlands Implementation Status): 
 
• Landrights acquisition will continue. 
• It is expected that a CRMS-Wetlands contractor will be selected in October 2004. 
• Data collection equipment (e.g., datasondes) will be bid and purchased by LDNR. 
• CRMS-Wetlands station construction will be initiated. 
• Training of selected contractor to ensure competency in implementation of CRMS-
Wetlands SOPs. 

• Initiate data collection at constructed Annual and Year 1 stations. 
• Preparation/flight planning for Fall 2005 coastwide aerial photography and satellite 

imagery. 
• Preparation of standardized data analysis and reporting formats. 
 
 



 
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 

 
TASK FORCE MEETING 

 
October 13, 2004 

 
 
 
 

REQUEST FOR RE-ALLOCATION OF FUNDS FOR CONSTRUCTION UNIT 4 FOR 
THE BARATARIA BASIN LANDBRIDGE SHORELINE PROTECTION, PHASES 1 AND 

2 (BA-27)  
 
 
 
 
 
 
For Decision 
 
Mr. Saia will present the Technical Committee’s recommendation to re-allocate $1,510,563 of 
funding for Construction Unit 4 for the Barataria Basin Landbridge Shoreline Protection, Phases 1 
and 2 (BA-27).  
 
 

 
 
 
Technical Committee Recommendation 
 
The Technical Committee recommends to the Task Force approval to re-allocate $1,510,563 for 
BA-27. 
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Barataria Basin Landbridge Shoreline
Protection, Phases 1 and 2 (BA-27)

Louisiana Coas al W tlan s Con rva ion and Restor tion Task For et e d se t a c

Location

Problems

Restoration Strategy

Progress to Date

Project Status

Federal Sponsor:
Natural Resources Conservation Service
Alexandria, LA 
(318) 473-7756

For more project information please contact:

The project is located approximately 3 miles south of 
Lafitte in western Jefferson Parish and eastern Lafourche 
Parish, Louisiana, on the western shoreline of Bayou Perot 
and the east/southeastern shoreline of Bayou Rigolettes.

Erosion rates of up to 114 feet/year along the western 
shoreline of Bayou Perot and the eastern shoreline of 
Bayou Rigolettes are causing severe marsh loss in the area.  
The Barataria Basin Landbridge is a key feature in the 
Barataria estuary, and it is likely to be lost if the erosion in 
the area is not reduced.

Approximately 35,000 feet of shoreline protection will be 
implemented.  Approximately 6,200 feet is a traditional 
foreshore rock dike.  The remainder of the shoreline 
protection will consist of concrete panel structures.

At the April 14, 1999 meeting, the Louisiana Coastal 
Wetlands Conservation Restoration Task Force approved 
combining the Barataria Basin Landbridge, Phase 1 (PPL 7) 
project and the Barataria Basin Landbridge, Phase 2 (PPL 8) 
project.  The project was recorded on Priority Project List 7.  
The project is separated into four construction units.

In May 2001, five types of shoreline protection techniques, or 
“test sections,” were installed at two locations in the project 
area to determine constructability, stability, and applicability 
for the remainder of the project area.

Approximately 6,200 feet of foreshore rock dike was 
completed in 2002.

The remainder of the project will be constructed 2003-2005.

This project is on Priority Project List 7.

www.LaCoast.gov
Concrete panel structures such as this one dramatically reduce the wave energy 
that can erode fragile shorelines.

Rock dikes, lightweight core dikes, and concrete sheet pile structures were tested to 
determine constructability, stability, and applicability.

Local Sponsor:
Louisiana Department of Natural Resources
Baton Rouge, LA
(225) 342-7308

Cost:
Status:

$17.6 million
Construction

Shoreline Protection

Approved Date:
Project Area:

1998
3,439 acres

Net Benefit After 20 Years: 
Project Type:

1,304 acres

October 2003







Coastal Wetlands Planning,Coastal Wetlands Planning,
Protection and Restoration ActProtection and Restoration Act

BARATARIA LANDBRIDGE
SHORELINE PROTECTION

PROJECT

OVERVIEW / CU4 REQUEST
CWPPRA Task Force MeetingCWPPRA Task Force Meeting

October 13, 2004October 13, 2004



Construction Unit 1 Completed May 2001 (“Test Sections”)

Construction Unit 2 Completed October 2002 (6,400 ft rock)

Construction Unit 3 Completed June 2004 (10,700 ft rock)



Construction Unit 4 Phase 1&2 Portion (21,000 ft)

(funded, requested reallocation $1.5M)

Construction Unit 4 Phase 3 Portion (11,000 ft)

(funded) 

All Concrete Pile and Panel Wall

Advertise October 2004



Construction Unit 6 Phase 4 (28,000 ft  rock)

(funded)

Advertise October 2004



Construction Unit 5 Phases 1and 2 Portion 
(14,000 ft concrete pile and panel wall)

Construction Unit 5 Phase 3 Portion

(23,000 ft rock) 

Approval / Funding Requested



Construction Unit 4 Phase 1&2 Portion

21,000 ft of Concrete Pile and Panel Wall



BARATARIA LANDBRIDGEBARATARIA LANDBRIDGE



BARATARIA LANDBRIDGEBARATARIA LANDBRIDGE



BARATARIA LANDBRIDGEBARATARIA LANDBRIDGE
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